
Revised February 2013

Second Edition

Stanford University  

Energy and Climate Plan



About us

Formed in 2007, Stanford’s Land, Buildings & Real Estate’s Department of Sustainability and Energy Management (SEM), led 
by Executive Director Joseph Stagner, brings a unique and particular focus to utilities infrastructure–related sustainability. 

SEM leads initiatives in campus infrastructure and programs in the areas of energy and climate, water, transportation, 
green buildings, and sustainable information technology. The Office of Sustainability connects campus organizations 
and entities and works collaboratively with them to integrate sustainability as a core value. The Office works on long-
range sustainability analysis, evaluations and reporting, communications publications, conservation campaigns, and 

collaborative governance.

ConCept LeAd: depArtment of sustAinAbiLity And energy mAnAgement

report produCed by offiCe of sustAinAbiLity, stAnford university



1Contents

Table of ConTenTs

Acknowledgements ������������������������������������2

Executive Summary ������������������������������������3

Chapter 1: The Need for Climate Action  ��� 10
Major Events in Global Climate Action   .............. 10
Major Events in Regional and National  
Climate Action  .................................................. 11
Major Events in State Climate Action ................. 12
Climate Action at Stanford University  ............... 13

Chapter 2: Principles, Approach, and  
Process  ���������������������������������������������������� 15

Guiding Principles ............................................. 15
Energy and Climate Plan Process ...................... 15
Leadership ........................................................ 16
Inventory, Base Case, and Initial Options .......... 16
Composite Energy Model with Options .............. 17
Preparation of Recommendations ..................... 17

Chapter 3: Stanford Emissions and Growth 
������������������������������������������������������������������ 18

Protocols for the Emissions Inventory  ............... 18
Scope Descriptions ............................................ 18
Stanford University Emissions Inventory  ........... 19
Campus Growth and Emissions Trends .............. 19
Three Critical Paths: A Balanced Approach to Finding 
Solutions ........................................................... 21

Chapter 4: Minimizing Energy Demand in 
New Construction  ������������������������������������ 22

Optimized Space Utilization .............................. 22
New Building Standards .................................... 22
Core Sustainability Features ............................. 23
Continual Innovation and Learning through  
Building Design ................................................. 24
Impact of Standards .......................................... 24
Examples of High-Performance Buildings  
at Stanford ........................................................ 24

Chapter 5: Reducing Energy Use  
in Existing Buildings ��������������������������������� 31

Energy-Saving Programs  .................................. 31
Sustainable IT ................................................... 32
Building Operations .......................................... 33
Review and Adoption of Emerging Technologies  34
Program Impacts .............................................. 36

Chapter 6: Stanford Energy System Innova-
tions (SESI) ����������������������������������������������� 37

Heat Recovery: A True Potential at Stanford  ..... 38
Formulating Options for Campus Decisions ....... 41
Economics and Selected System ........................ 44
Board of Trustees Approval ............................... 48
Benefits for Stanford ......................................... 48

Chapter 7: Implementation of a Compre-
hensive Plan  ������������������������������������������������
������������������������������������������������������������������ 50

Implementation Under Way for All Three Strategies  
51
Summary View: Emissions Reduction at Stanford  55
Final Thoughts  ................................................. 55

Appendices ����������������������������������������������� 58

 



2 Acknowledgements

Acknowledgements

The Stanford Energy and Climate Plan was developed through 
a campus-wide effort with support, advice, and enthusiasm 
from faculty and students, industry peer reviews, administra-
tion, and the Stanford Board of Trustees.

The following groups and individuals made significant 
contributions to the development of this plan.

President Hennessy’s GHG Blue Ribbon Task Force 
(2008–2010): Lynn Orr, Jim Sweeney, Larry GOuLder, JOhn 

weyant, and rOLand hOrne.

Campus Sustainability Working Group

Campus Engineering and Energy Systems Faculty, includ-
ing:

Jeff KOSeff, William Alden Campbell & Martha Campbell 
Professor of Civil and Environmental Engineering, Perry L. 
McCarty Director of the Woods Institute, and Senior Fellow at 
the Freeman Spogli Institute, by courtesy

BartOn h “Buzz” thOmpSOn, Robert E. Paradise Professor 
of Natural Resources Law and Senior Fellow and Perry L. Mc-
Carty Director of the Woods Institute

GiL maSterS, Emeritus Faculty, Civil and Environmental En-
gineering

CLyde “BOB” tatum, Emeritus Faculty, Civil and Environmen-
tal Engineering

ChriS edwardS, Professor of Mechanical Engineering and 
Senior Fellow at the Precourt Institute for Energy

SEM Staff, including:

miKe GOff (retired), Director of Utilities, for invaluable as-
sistance in developing long-term energy supply strategies, 
providing professional internal and external peer reviews, 
and adeptly coordinating efforts across all engineering disci-
plines to assure comprehensive and consistent planning. 

rOBert reid, Associate Director of the CEF in the Utilities 
Department, for critical contributions in advanced energy 
supply modeling and planning.

dean murray, Associate Director of Stanford Steam and 
Chilled Water Distribution Systems in the Utilities Depart-
ment, for development of conceptual plans for conversion 
of the campus steam distribution system to hot water and 
preparation of long-term capital forecasts for all options.

Gerry hamiLtOn, aSSOCiate direCtOr Of demand Side man-

aGement, and memBerS Of hiS team SuSan VarGaS, Demand-
Side Energy Manager, SCOtt GOuLd, Senior Energy Engineer, 
and JOyCe diCKerSOn, Director of Sustainable Information 
Technology

riChard BittinG, Power Systems Manager, Utilities, SEM, for 
substation and high voltage system planning and conversion, 
including development of options for strengthening the local 
transmission grid.

tOm ziGterman, Associate Director and Civil Infrastructure 
Manager, SEM, for development and understanding of the 
energy and water nexus on campus and leadership of the 
investigation of Ground Source Heat Exchange.



3ExEcutivE Summary

Executive Summary

Stanford’s Energy and Climate Plan, when fully implemented, 
will immediately reduce campus GHG emissions by 50% and 
potable water use by 18%, while also opening a path to full 
energy sustainability over time through greening the campus 
electricity supply. Situated on 8,180 acres, Stanford requires 
a significant amount of energy to support its academic mis-
sion and the research functions housed within more than 
1,000 campus buildings. Efficiently managing energy supply 
and demand, as well as the corresponding greenhouse gas 
(GHG) emissions, is therefore critical to the university’s future 
operations. Since the 1980s, Stanford has employed best 
practices to minimize the cost and environmental impact of 
its operations. The campus has employed energy metering in 
all its facilities, used efficient natural-gas–fired cogeneration 
for its energy supply, retrofitted buildings with efficient sys-
tems, implemented stringent building standards, invested in 
renewable power, conserved water, and reduced automobile 
commute emissions. Now, Stanford accepts the challenge 
to go beyond these efforts and raise the bar in the use of 
innovative and renewable energy supplies to further reduce 
its environmental impact and operational cost. This execu-
tive summary provides a brief overview of the purpose and 
approach of this plan; its benefits to and beyond Stanford 
University; and its approval and implementation.

Planning PurPose 

Formed in 2007, Land, Buildings & Real Estate (LBRE)’s De-
partment of Sustainability and Energy Management (SEM) 
brought an integrated and deliberate focus to campus 
sustainability. One of the first major tasks for this newly 
formed department was to create a long-range energy and 
climate plan for the campus, with the purpose of strik-
ing a balance between the critical needs of climate action 
and energy production and the requirements inherent in  
operating a large university. 

Stanford’s long-range Energy and Climate Plan, developed 
collaboratively, peer reviewed, and incorporating both engi-
neering and financial models, presents a three-pronged, bal-
anced approach to improve infrastructure and dramatically 
reduce GHG emissions—despite campus growth and without 

relying on market carbon instruments. Serving as a blueprint 
for implementation, this plan demonstrates long-term cost 
effectiveness and sustainable natural resource use; guides 
development of critical campus infrastructure; and reduces 
economic and regulatory risks to Stanford’s long-term energy 
supply. It provides a vision for the campus’s energy future 
while maintaining flexibility through a comprehensive, long-
term approach to the challenge of reducing campus emis-
sions.

The solutions provided by the Energy and Climate Plan, in-
cluding the Stanford Energy System Innovations (SESI) pro-
gram, not only represent the most economical energy option 
but will also immediately reduce campus GHG emissions by 
50% and potable water use by 18%, while also opening a path 
to full energy sustainability over time through greening the 
campus electricity supply. 

Planning aPProach

The plan was designed with the vision of applying Stanford’s 
intellectual and financial resources to provide leadership in 
climate change solutions through a long-term, holistic, and 
flexible approach. The first step in its development was a 
comprehensive analysis of current campus energy use and 
GHG emissions. Stanford has been accounting for its Scope 1 
and Scope 2 carbon emissions since 2006. Its 2010 emissions 
total 191,300 metric tons of CO2 equivalent. Using these data 
and campus growth projections, Stanford created a GHG 
emissions forecast that informed the development of the 
Energy and Climate Plan.  Given Stanford’s planned growth 
to support its academic mission, its large and diverse exist-
ing campus building inventory, and its current reliance on 
natural gas cogeneration for energy (the main source of its 
GHG emissions), the final Energy and Climate Plan provides 
a balance among investments in new buildings, existing 
buildings, and energy supply (see Figure 0-1).
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high-Performance new Building 

design

Given the university’s significant growth plans, constructing 
high-performance new buildings to minimize the impacts of 
growth on campus energy systems and GHG emissions is a  
key strategy. The Guidelines for Sustainable Buildings, origi-
nally published in 2002 and updated in 2008, in combination 
with the Guidelines for Life Cycle Cost Analysis and the Project 
Delivery Process manual, provide the framework for minimiz-
ing energy demand in new construction and major renovation 
projects on campus. Programs in place to maximize energy 
efficiency include:

• Optimization of current space through Stanford’s Space 
Planning Guidelines. Before undertaking any building 
project, Stanford first conducts a rigorous space utiliza-
tion study to see if renovation of existing buildings can 
create space for new needs.

• Mandatory efficiency standards for new buildings, which 
must use 30% less energy than required by code and 25% 
less potable water than comparable buildings.

• Guidelines for sustainable buildings that address site 
design; energy use; water management; materials, re-
sources, and waste; and indoor environmental quality.

All new campus buildings completed in recent years embody 
these guidelines in action.

energy conservation in existing 

Buildings

Since the 1980s, Stanford has employed building-level energy 
metering of all its facilities to understand how and where 
energy is used in order to facilitate strong energy efficiency 
programs. Reducing energy use in existing buildings is central 
to creating a sustainable campus. It is also a formidable task, 
given the growing energy needs of research universities. How-
ever, Stanford has a strong foundation for success, building 
on a decades-long commitment to energy conservation and 
efficiency. It has substantial programs to improve campus 
energy efficiency, including:

• The Energy Retrofit Program, which improves building 
energy efficiency and has led to cumulative annual en-
ergy savings of 33 million kWh since 1993.

• The Whole Building Retrofit Program, which targets the 
campus’s most inefficient buildings for retrofits. Twelve 
projects have been completed as of 2012, and 10 more 
are under way. The program is expected to achieve al-
most $6 million of annual energy savings.

• The Energy Conservation Incentive Program, which tar-
gets reductions in energy use through human behavior, 
rather than technology.

• The Sustainable IT program, which holistically examines 
Stanford’s computing infrastructure and promotes en-
ergy efficiency through both behavioral and infrastruc-
tural improvements, from power management settings 
to energy-efficient data centers.

While the university has pursued aggressive energy conser-
vation for many years, the continuation and expansion of 
programs like these is another key strategy of the Energy and 
Climate Plan.

Figure 0-1 A BAlAnced ApproAch to energy 
And climAte SolutionS
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stanford energy system 

innovations (sesi)

Given that energy production at the existing Central Energy 
Facility (CEF) produces 90% of Stanford’s GHG emissions and 
consumes 25% of its potable water supply, changes to Stan-
ford’s energy supply are the major focus of the Energy and 
Climate Plan. Stanford has pursued an efficient energy sup-
ply by using natural gas–fired cogeneration for virtually all its 
energy since 1987, but as the current cogeneration plant is 
reaching the end of its useful life, Stanford has examined con-
version to new options that assure reliability, contain cost, 
and reduce GHGs. Stanford Energy System Innovations (SESI) 
aims to green Stanford’s energy supply through an innovative 
new campus energy system.

Under Stanford’s current district heating and cooling system, 
the CEF produces heat, which the steam system transports 
to buildings for heating and hot water. Simultaneously, the 

chilled water system collects unwanted heat from buildings 
and transports it to the CEF, where it is discarded to the at-
mosphere via evaporative cooling towers. 

While much heating is done in winter and much cooling in 
summer, any overlap of the two provides an opportunity to 
recover and reuse heat energy that is normally discarded to 
the atmosphere. The heart of SESI is heat recovery—captur-
ing waste heat from the chilling system to produce hot water 
for the heating system. In 2009, investigation of sustainable 
options to succeed the current gas-fired cogeneration system 
uncovered a major real-time overlap of heat production and 
chilling. The study revealed that 70% of the waste heat from 
the chilled water system could be reused to meet 80% of cam-
pus heating loads if adequately sized, efficient industrial heat 
pumps were available and the heat distribution system were 
converted from steam to hot water (see Figure 0-2).

Figure 0-2 heAt recovery potentiAl At StAnFord
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Nine major options (see Figure 0-3) for Stanford’s next energy 
system were developed in detail:

• Gas-fired cogeneration and steam distribution (owned 
and operated by third party [business as usual]; owned 
and operated by Stanford)

• Gas-fired cogeneration with hot water distribution

• Hybrid cogeneration + heat recovery with hot water 
distribution (turbine and internal combustion engine 
options)

• Heat recovery plant with hot water distribution (grid + 
heat recovery option)

• Conventional boilers and chillers central plant (grid, no 
heat recovery option)

• Grid + heat recovery with 20% to 33% on-site photovol-
taic (PV) power

These options were modeled for energy and exergy efficiency, 
economics, and environmental impact and subjected to 
substantial peer review. Results are presented in Figure 0-3, 
which compares the life cycle costs of the options as well as 
the relative GHG emissions and water use. Based on these 
results, Stanford selected the electrically powered combined 
heat and cooling plant with hot water distribution (Option 6) 
as its new base energy system and is advancing study on the 
feasibility of adding some amount of on-site PV power to the 
scheme. As shown, the selected option (grid + heat recovery) 
represents the lowest life cycle cost and one of the lowest 
up-front capital costs because on-site power generation in-
frastructure is avoided.

Figure 0-3 compArAtive coSt, ghg, And WAter uSe oF energy Supply optionS
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Benefits to stanford university 

and Beyond 

The Energy and Climate Plan signifies a new chapter for Stan-
ford, as the campus moves to lead sustainability by example 
through a balanced approach to emissions reduction. SESI, 
the most significant component of the plan, represents a 
significant transformation of the university’s energy supply 
from 100% fossil fuel–based cogeneration to a more efficient 
electric heat recovery system powered by a diverse mix of 
conventional and renewable energy sources. 

When SESI is completed in April 2015, the new heat recovery 
system will be 50% more efficient than the existing cogenera-
tion system, cutting Stanford’s Scope 1 and 2 GHG emissions 
in half (see Figure 0-4). In addition, SESI will reduce the use of 
drinking water for cooling processes 18%, saving $303 million 
over the next 35 years compared to the existing system.

Combined with demand-side management programs that 
target energy efficiency in both existing and new buildings, 
SESI promises to make Stanford a pioneer in the low-carbon 
energy future.

Having achieved Direct Access to the California electricity 
market in 2011, Stanford is now exploring opportunities for 
a more economically and environmentally sound power 
portfolio. Built on principles and practices of high quality 
and transferability, SESI provides a model for the business 
community to replicate. As its primary technical innovation 
is district-level application of heat recovery in a campus/mu-
nicipal facility, many entities that have district-level heating 
and cooling systems may find opportunities for duplicating 
SESI’s success. This technology is highly transferable: facili-
ties in a moderate climate have the same heat recovery po-
tential if overall heating and cooling overlaps are diagnosed. 
SESI incorporates both hot water and chilled water systems 
with thermal storage on each, and as North America has 
many chilled water systems and a wealth of knowledge and 
experience in their design and maintenance, SESI-type imple-
mentation is possible throughout the country. 
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aPProval and imPlementation 

SESI has set a precedent for campus involvement with major 
capital improvement projects at Stanford. In setting the vision 
and principles for this multi-year initiative, the SESI program 
integrated input and leadership from all stakeholders on 
campus (staff, students, faculty), while maintaining steady 
communication with Stanford leadership (executive cabinet 
and the Board of Trustees). An initial GHG Reduction Options 
Report was prepared in 2008 and presented to the university 
administration for initial review. Subsequent reviews with 
more detailed analysis were held with the Board of Trust-
ees in 2009, 2010, and throughout 2011, and two different 
faculty advisement committees actively participated during 
this inception phase of the project (President’s Blue Ribbon 
Taskforce in 2008, 2009 and Board of Trustees Energy Advi-
sory Committee in 2010, 2011). In total, over the entire course 
of SESI planning and implementation, more than 25 faculty 
members and 100 students have been involved through stu-
dent groups and departmental queries. This is truly an all-
campus project that has solicited, welcomed, and benefited 
from faculty and student input throughout the years.

In December 2011, Stanford’s Board of Trustees gave concept 
approval to the SESI program, focused on the supply-side 
component of the Energy and Climate Plan. In 2012, engineer-
ing firms completed the design for the new CEF, equipment 
manufacturers were selected, and a general contracting firm 
was hired. 

The program is currently being implemented with oversight 
by the Department of Project Management in LBRE, in direct 
collaboration with Architect/Campus Planning and Design, 
Land Use and Environmental Planning, and all other depart-
ments in LBRE. A $438 million overhaul of the campus district 
energy system, SESI includes:  

• Installation of a new, electrically powered CEF built 
around heat recovery;

• Demolition of the existing cogeneration plant;

• Installation of 20 miles of new hot water distribution pip-
ing; 

• Conversion of 155 building connections from steam to 
hot water; 

Figure 0-5 renderingS oF neW rceF
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• Concurrent improvement of building hot water hydronic 
systems where required for lower operating tempera-
tures and higher delta T return; and 

• Installation of a new campus high-voltage substation.

Over the course of SESI program implementation, 20 miles 
of hot water pipe will be installed, and equipment in the me-
chanical rooms of 155 buildings will be modified to allow the 
buildings to use hot water for heating instead of steam. As 
each phase of piping and building conversion is completed, 
that section of campus will be moved off steam to hot water 
via a regional heat exchanger that will convert steam from 
the existing cogeneration plant to hot water. Piping construc-
tion work is being carefully sequenced in multiple phases to 
minimize disruption to campus life. Once all phases of the 
conversion are complete, a full transition from the cogenera-
tion plant to the new CEF will be made, the regional heat ex-
change stations will be removed, and the cogeneration plant 
will be decommissioned and removed. The new CEF will be 
an all-electric, state-of-the-art heat recovery plant featuring 
both hot and cold water thermal storage.

SESI has been a steady source of education for Stanford 
students and community members. Not only were students 
involved during the planning of SESI, student and campus 
community outreach has been pervasive during implementa-
tion. The Department of Project Management and the Office 
of Sustainability launched a comprehensive outreach effort 
and met with over 30 campus departments and entities to 
explain the importance of energy action and Stanford’s lead-
ership role with SESI, as well as to coordinate the scheduling 
of the widespread construction. The campus community has 
been very supportive, despite the short-term inconvenience 
with the utility-scale road construction. The SESI website 
launched in the summer of 2012 to provide an avenue for 
interested community members to learn about the program 
and follow associated construction on a real-time interactive 
campus map that shows the current and future construction 
zones and project progress. Please visit http://sesi.stanford.
edu for real-time project updates and construction details.

next stePs for caretakers of a 

legacy

SESI is built on the principle of innovation and flexibility to 
adapt to new technologies; we aim to meet the needs of the 
future without compromising the needs of the present. By 
design, SESI balances pragmatism and vision, meeting short- 
and long-term needs of an institution of higher learning that 
leads sustainability by example. As core elements of the SESI 
program are being implemented, feasibility studies of addi-
tional potential major enhancements to the campus energy 
system are also being completed. These include potential 
on-campus PV power installations as well as development of 
a ground source heat exchange system to complement the 
core heat recovery process based on the chilled water system. 

Also, in recognition that a path to full energy sustainability 
has been opened up through conversion of the campus from 
gas to electricity, the university will next embark upon design 
of the electricity portfolio that will serve the campus upon the 
commissioning of SESI in April 2015. From late 2013 through 
2014 the university will explore opportunities for economic, 
reliable, and sustainable electricity supplies that can support 
its new high-efficiency electric campus, and the first incarna-
tion of that electricity supply will be put in place to support 
the 2015 switchover from gas-powered cogeneration to elec-
trically powered heat recovery.
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Stabilization and reversal of greenhouse gas (GHG) emissions 
into the atmosphere from human activity is a challenge that 
seeks solutions in the areas of both research and implementa-
tion. Climate science has instilled a sense of urgency to climate 
action. The UN Intergovernmental Panel on Climate Change 
(IPCC) has found that developed countries, as a group, need 
to reduce emissions by 25–40% by 2020, from a 1990 baseline, 
in order to contain warming to 2.0–2.4 degrees. This standard 
translates to about a 50% reduction in GHG emissions from 
2000 levels by 2050, in order to restrict global warming to 
levels believed to be manageable.1 Most widely recognized 
GHG reduction goals specify both interim (2010 to 2020) and 
long-term (2050) reductions.

Such significant reductions worldwide will require strong 
carbon regulations and effective technology implementation 
both globally and locally. This provides an opportunity for 
any entity to take local action within a global regulatory and 
economic framework. This chapter outlines the key events in 
climate action globally and locally, to contextualize Stanford 
University’s approach towards its Energy and Climate Plan.

1  Ref: IPCC http://www.ipcc.ch/ (Box 13.7 in the IPCC Fourth Assessment Report) 

major events in gloBal climate 

action  

International recognition of climate change as a serious global 
issue began in 1988 with the establishment of the IPCC. This 
group consists of the world’s leading climate scientists. Its 
first report on climate change science was published in 1990; 
the fourth and most recent assessment, published in 2007, 
warned that serious effects of global warming had already 
become evident. The following key steps have shaped climate 
action globally and locally, and have informed Stanford’s de-
cisions and analytical framework for climate action planning.

unfCCC: International efforts to address climate change 
began in 1992 with the passage of the United Nations Frame-
work Convention on Climate Change. The UNFCCC established 
the aim of stabilizing atmospheric GHG concentrations “at a 
level that would prevent dangerous anthropogenic interfer-
ence with the climate system” (UNFCCC, 1992).

KyOtO prOtOCOL: In 1997 the Kyoto Protocol quantified 
the UNFCCC’s objective by establishing specific targets and 
timetables for GHG reduction. The Kyoto Protocol set binding 
targets for developed countries to reduce GHG emissions (7% 
below 1990 levels for the U.S., 8% for Europe) by the 2008–12 
commitment period, but did not mandate reduction commit-
ments for developing countries (UNFCCC, 1997).  

Chapter 1: The Need for Climate Action 
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Countries began to develop a variety of mechanisms to help 
meet Kyoto Protocol goals. The European Union (EU) es-
tablished the EUROPEAN UNION GREENHOUSE GAS EMISSION 

TRADING SCHEME (EU ETS). Launched in 2005 and based on 
“cap and trade” principles, the EU ETS now covers 11,000 
power stations and industrial plants in 30 countries across 
Europe (European Commission, 2007). Another reduction 
mechanism developed in response to the Kyoto Protocol is 
the CLEAN DEVELOPMENT MECHANISM (CDM). Under this pro-
gram, emission reduction or avoidance programs in develop-
ing countries can provide carbon credits for developed coun-
tries to use towards their Kyoto goals. While the CDM contains 
strict guidelines for qualifying projects, some loopholes in 
protocol have caused undesired market behavior. Another 
program currently under development is the UNITED NATIONS 

COLLABORATIVE PROGRAMME ON REDUCING EMISSIONS FROM 

DEFORESTATION AND FOREST DEGRADATION IN DEVELOPING 

COUNTRIES (UN-REDD). Launched in 2008, UN-REDD provides 
carbon credits for standing forests in developing countries as 
an incentive to slow or halt deforestation.

As the Kyoto Protocol only established reduction require-
ments through 2012, the international community is currently 
working to develop new long-term goals to reduce carbon 
emissions using existing frameworks.

major events in regional and 

national climate action 

The United States is party to the UNFCCC but not to its imple-
menting treaty, the Kyoto Protocol. Following the issuance of 
the Byrd-Hagel Resolution, expressing the Senate’s concern 
over the potential negative economic impacts of emissions 
restrictions and its objection to participating in a treaty that 
did not also cover developing countries, the administration 
did not send the Kyoto Protocol to the Senate for ratification.

Supreme COurt ruLinG that CO2 iS a pOLLutant: On April 2, 
2007, the Supreme Court handed down Massachusetts v. EPA, 
its first pronouncement on climate change. The Court ruled 
that carbon dioxide is a pollutant under the Federal Clean Air 
Act and said the EPA “abdicated its responsibility” under that 
act in deciding not to regulate carbon dioxide. The Court’s 
decision leaves the EPA with three options: find that motor 
vehicle GHG emissions may “endanger public health or wel-
fare” and issue emission standards; find that they do not sat-

isfy that prerequisite; or decide that climate change science is 
so uncertain as to preclude making a finding either way. The 
decision has implications for other climate change–related 
litigation, particularly a pending suit seeking to compel EPA 
regulation of GHG emissions from stationary sources.

VOLuntary prOGramS: While the United States has not elected 
to participate in a mandatory emissions reduction scheme, a 
number of voluntary efforts are currently under way across 
the country. The federal government has implemented pro-
grams to encourage personal emissions reductions, such 
as ENERGY STAR, a program for identifying and promoting 
energy-efficient appliances, and the CLIMATE VISION initia-
tive, which works with private-sector companies to establish 
and meet emissions reduction goals. The federal government 
has also entered into international partnerships that do not 
include mandatory emissions reductions, such as the ASIA-

PACIFIC PARTNERSHIP ON CLEAN DEVELOPMENT AND CLIMATE.

Source: Center for Climate and Energy Solutions

Figure 1-1 north AmericAn cAp And trAde 
initiAtiveS
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There are also a number of regional emissions reduction 
programs.

weStern CLimate initiatiVe (wCi): Launched in February 
2007, the WCI is a collaboration of seven U.S. governors and 
four Canadian premiers. Created to identify, evaluate, and 
implement collective and cooperative ways to reduce GHGs 
in the region, the partnership is currently working towards a 
regional, market-based cap-and-trade system.

reGiOnaL GreenhOuSe GaS initiatiVe (rGGi): Signed in 2005, 
the RGGI is the first mandatory, market-based effort in the 
United States to reduce GHG emissions. Ten northeastern 
and mid-Atlantic states will cap CO2 emissions from the 
power sector, then reduce them 10% by 2018, with emission 
allowances sold via an auction mechanism.

midweSt GreenhOuSe GaS reduCtiOn aCCOrd (mGa): Nine 
midwestern governors and two Canadian premiers have 
signed on to participate in or observe the MGA, first agreed 
to in November 2007 in Milwaukee, Wisconsin. The most 
coal-dependent region in North America, the Midwest also 
has great renewable energy resources and opportunities 
that allow it to take a lead role in addressing climate change. 
Through the accord, these governors and premiers agreed to 
establish a program to reduce GHG emissions in their states 
and provinces, as well as a working group to provide recom-
mendations regarding its implementation. 

u.S. mayOrS CLimate prOteCtiOn aGreement: Committed 
to promoting more action at the local level, in 2005 Seattle 
Mayor Greg Nickels launched this initiative to advance the 
goals of the Kyoto Protocol through leadership and action by 
American cities. By June of that year, 141 mayors had signed 
the agreement—the same number of nations that ratified 
the Kyoto Protocol. By late 2011, a total of 1,055 mayors 
representing 88,924,506 citizens had signed the agreement. 
Participating cities commit to strive to meet or beat the Kyoto 
Protocol targets in their own communities, through actions 
ranging from anti-sprawl land use policies to urban forest 
restoration projects to public information campaigns.

ameriCan COLLeGeS and uniVerSitieS preSidentS CLimate 

COmmitment (aCupCC): On the academic front, in late 
2006 a group of college and university presidents launched a 
high-visibility effort to address global warming by making a 

joint commitment to reduce GHG emissions at their institu-
tions, modeled after the U.S. Mayors Climate Protection 
Agreement. Twelve presidents agreed to become founding 
members of the Leadership Circle and launch the ACUPCC. 
Membership now exceeds 670 universities. Stanford Uni-
versity is not a signatory but expects to make a decision on 
membership based on whether new ideas and tools within 
this framework become available.

major events in state climate 

action

California is pioneering GHG regulation in the United States. 
The 6th-largest economy and 12th-largest GHG emitter in the 
world, California has the leadership and legislative potency 
to define an emissions management standard for the entire 
nation.

exeCutiVe Order S-3-05: In 2005, California Governor Arnold 
Schwarzenegger signed Executive Order S-3-05, committing 
California to specific emissions reduction targets and creating 
a climate action team to help implement them. Three specific 
emission targets have been established: 2000 levels by 2010, 
1990 levels by 2020, and 80% below 1990 levels by 2050.

aSSemBLy BiLL 32: California next demonstrated national 
and international leadership in climate action by passing 
AB 32 in 2006. Authored by Fran Pavley (D–Agoura Hills) and 
Fabian Núñez (D–Los Angeles), the Global Warming Solutions 
Act of 2006 codified the middle target of Executive Order S-3-
05, requiring the state to reduce its emissions to 1990 levels 
by 2020. In early December 2008 the California Air Resources 
Board finalized a scoping plan to fulfill the key provisions 
of AB 32. The plan suggests a cap-and-trade program as a 
major and viable emissions reduction option; specifically, it 
recommends that California implement a cap-and-trade pro-
gram that links with other WCI partner programs to create a 
regional market system.
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Senate BiLL 1368: On September 29, 2006, Governor 
Schwarzenegger signed into law Senate Bill 1368 (Perata, 
Chapter 598, Statutes of 2006). The law limits the state’s 
utilities to investing in power plants that meet an emissions 
performance standard jointly established by the California 
Energy Commission and the California Public Utilities Com-
mission, effectively banning new coal-powered generation 
for the state. This law followed the establishment in 2003 of 
a “loading order” requiring utilities to attempt to meet new 
demand with energy efficiency and renewable energy before 
building conventional fossil fuel power plants.

State BiLL 375: To tackle issues of smart land use and 
transportation, SB 375, authored by state senator Darrell 
Steinberg (D-Sacramento) and signed by Governor Schwar-
zenegger in 2007, compels local planning agencies to make 
planning choices that reduce vehicle miles traveled. SB 375 
builds on AB 32 by adding the nation’s first law to control GHG 
emissions by curbing sprawl.

The growing awareness of climate change and the need for 
timely action is converging with the national scope of regula-
tory and business action. There are regulatory solutions on 
the horizon; local governments and businesses are realizing 
economic gain from tighter resource management; and the 
dependence on fossil fuel is now politically unpopular. How-
ever, it is still uncertain whether timely action will be taken 
that will actually and cumulatively bring CO2 concentration 
down to a steady state.  

Many institutions, including Stanford University, are com-
pelled to act now to meet the timetable determined by the 
earth’s atmospheric balance. Often referred to as a long-term 
problem that now requires a short-term solution, climate 
change poses the difficult task of innovating and implement-
ing new solutions in parallel.

climate action at stanford 

university 

in AcAdemicS

Since the 1970s Stanford researchers have sought climate 
change solutions by participating on the IPCC and working on 
numerous initiatives, such as the Global Climate and Energy 
Project, the Stanford Woods Institute for the Environment, 
the Precourt Institute for Energy, and the Program on Energy 
and Sustainable Development. In 2006 President Hennessy 
announced the Stanford Challenge, a university-wide pro-
gram seeking solutions to the century’s most pressing global 
challenges. An important facet of the Stanford Challenge is 
the INITIATIVE ON THE ENVIRONMENT AND SUSTAINABILITY, 
which promotes interdisciplinary research and teaching across 
Stanford’s schools, centers, and institutes in recognition of the 
fact that solutions to complex challenges demand collaboration 
across multiple fields.

The Initiative is coordinated by the STANFORD WOODS INSTI-

TUTE FOR THE ENVIRONMENT, an interdisciplinary institute 
that harnesses the expertise and imagination of university 
scholars to develop practical solutions to the environmental 
challenges facing the planet. The institute brings together 
prominent scholars and leaders from business, government, 
and the nonprofit sector through a series of dialogues and 
strategic collaborations designed to produce pragmatic re-

sults that inform decision makers.2

2 Final Report on the Initiative: http://thestanfordchallenge.stanford.edu/highlights-by-
initiative/environment-sustainability/

Photo: Zachary Brown, PhD ‘13, is carrying out environmental research through a fellowship 
endowed through the Initiative on the Environment and Sustainability.
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in cAmpuS operAtionS

On the operations side, Stanford has employed energy meter-
ing for all of its facilities to ascertain how and where energy 
is being used and has pursued strong energy efficiency pro-
grams for over 10 years. These programs include the follow-
ing (see Chapter 5 for more detailed discussion):

• The ENERGY CONSERVATION INCENTIVE PROGRAM, which 
provides financial incentives for electricity conservation 
in buildings

• The ENERGY RETROFIT PROGRAM, which reinvests utility 
savings in additional energy conservation projects such 
as HVAC replacement and lighting upgrades

• The MAJOR CAPITAL IMPROVEMENT PROGRAM for extensive 
retrofits of the most energy-intensive campus buildings

• The ADVANCED BUILDING MANAGEMENT PROGRAM for 
optimizing building system operating schedules to occu-
pancy patterns, detecting energy leaks, and continuously 
commissioning building systems

• COGENERATION: While Stanford now plans to advance 
beyond cogeneration to heat recovery, it has for the past 
20 years employed natural gas–fired cogeneration for 
virtually all its energy. Although gas-fired cogeneration 
does emit GHGs, it is one of the most efficient forms of 
fossil fuel–based energy production. In fact, both EU and 
California policies and regulations promote cogeneration 
as a means of achieving overall GHG reductions.3 How-
ever, at Stanford heat recovery offers superior benefits 
and does not commit the university long-term to a fossil 
fuel–fired energy source such as cogeneration.

3 EU Directives on Cogeneration 2004/8/EC & 2007/74/EC: http://europa.eu/legisla-
tion_summaries/energy/energy_efficiency/l27021_en.htm. Climate Change Scoping Plan: 
http://www.arb.ca.gov/cc/scopingplan/document/scopingplandocument.htm.

Stanford has done much to reduce GHG impacts from its op-
erations. However, these efforts have largely been guided by 
general principles and specific policies rather than a detailed 
overarching plan. Given the challenges and the scale of re-
sources required, the university embarked on development 
of a formal energy and climate action plan in November of 
2007.

As described in Chapter 2, the campus administration de-
cided to focus the climate plan on the energy sector, which 
contributes to the majority of campus GHG emissions.  The 
university will proceed with emissions reduction from trans-
portation and other sectors in the upcoming years.
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The previous chapter discussed Stanford’s commitment to 
climate action in the context of state, national, and interna-
tional developments. This chapter outlines the key principles, 
planning, and analysis approach used to develop Stanford’s 
Energy and Climate Plan.

guiding PrinciPles

Three principles underlie Stanford’s Energy and Climate Plan:

1. hOLiStiC and LOnG-term apprOaCh: Recognize that 
emissions reduction may come from a number of areas 
in campus facilities design, construction, operations, 
and maintenance, affecting a diverse group of students, 
staff, and faculty across all academic and administrative 
departments as well as the surrounding community; rec-
ognize that Stanford has to operate within the broader 
context of energy infrastructure, emissions reduction, 
and regulation; recognize that both short- and long-term 
improvements are needed and that the long-range im-
pacts of many upcoming decisions on long-lived build-
ings and infrastructure must be considered before those 
decisions are made.

2. ViSiOn: Apply Stanford’s intellectual and financial re-
sources to provide leadership in climate change solu-
tions, even if these efforts may differ from popular per-
ceptions of how to pursue GHG reduction or are greater 
than governmental regulations may require.

3. fLexiBiLity: Recognizing that achieving the ultimate vi-

sion of climate stability could take decades and require 
technologies that may not yet exist, provide for both spe-
cific short- and long-term actions to achieve GHG goals 
and flexibility to accommodate new technologies and 
changes in climate science as they are developed.

energy and climate Plan Process

This section discusses the key steps taken to develop this En-
ergy and Climate Plan. (Note: Though these steps are shown 
chronologically, a number of revisions were required as new 
information became available.)

Summary of Steps:

1. Formation of an analysis team under the leadership of 
the executive director of the Department of Sustainabil-
ity and Energy Management (SEM). 

2. Preparation of an inventory of current campus energy 
uses and GHG emissions; development of campus growth 
and base case energy demand and GHG emissions fore-
casts (Chapter 3), development of options and costs for 
different levels of energy efficiency in our new building 
standards (Chapter 4), energy conservation in existing 
facilities (Chapter 5), and energy sources (Chapter 6). 

3. Creation of a composite energy model including all vi-
able supply-side GHG reduction options to allow detailed 
comparison and prioritization of options for minimiz-
ing, and then meeting, campus energy demands, while 

Chapter 2: Principles, Approach, and Process 
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reducing GHG emissions (Chapter 6). This step included 
consideration of carbon instruments for achieving GHG 
reductions indirectly (Appendix A).

4. Creation of financial models and budget schemes to sup-
port the most efficient choice and preparation of final 
recommendations for campus and Board of Trustees 
approval (Chapter 6).

leadershiP

The Stanford University administration felt strongly that 
the plan should be developed in the departments directly 
responsible for implementing it. The planning exercise began 
in the SEM, under the leadership of its executive director. 
In addition, staff and faculty members of the Sustainability 
Working Group (SWG) and Utilities staff came together for 
the initial, intermediate, and final evaluations of emissions 
reduction options.

inventory, Base case, and initial 

oPtions

As a member of the California Climate Action Registry (CCAR) 
and then the Climate Registry (TCR), Stanford has been ac-
counting for its Scope 1 and Scope 2 emissions since 2006 
(Appendix B).1 The energy and climate planning exercise 
benefited from existing accounting processes but also con-
sidered Scope 3 emissions. In 2007, the campus prepared an 
expanded inventory that included emissions from commuter 
traffic, business travel, and provision of steam and chilled 
water to the Stanford Hospital and Clinics from the Stanford 
central energy facility (CEF), the Cardinal Cogeneration plant, 
which cogenerates electricity and steam from natural gas. 
This inventory was the base case for energy demand and GHG 
emissions.

A team of staff and faculty then proposed various options for 
energy conservation and alternative forms of energy supply 
to reduce operating cost and the campus emissions footprint. 
This effort yielded close to 40 options, including ideas for re-
ducing energy use in existing buildings, designing new build-

1  Scope 1 encompasses direct GHG emissions from on-site energy production or other 
industrial activities. Scope 2 accounts for energy purchased from off site (this is primarily 
electricity, but can also include, for example, steam). Scope 3 is much broader and can 
include anything from employee travel to “upstream” emissions embedded in purchased 
or processed products to “downstream” emissions associated with transporting and 
disposing of products. (World Resources Institute and the World Business Council on 
Sustainable Development Protocol)

ings to require less energy, promoting travel alternatives, 
and switching to more efficient, less carbon-intensive energy 
sources. Initiatives in many of these areas were already in 
progress as pilots or at a greater magnitude.

The options were then organized and screened for practical 
application at Stanford to create a toolbox of possible op-
tions for constructing a long-term GHG reduction plan. The 
use of carbon instruments such as renewable energy credits 
and carbon offsets was evaluated but not relied on for any 
significant role in planning due to scientific, regulatory, and 
financial uncertainty (see Appendix A). 

To test the effectiveness of and prioritize the many GHG 
reduction options identified, a long-term campus energy 
model was constructed, with continuance of a third-party, 
on-site cogeneration plant as the business-as-usual scenario. 
Two other major long-term options for campus energy sup-
ply were then developed and compared to that scenario for 
potential cost and GHG reduction:

1. A new high-efficiency combined heat and power (CHP) 
cogeneration plant, sized appropriately for university 
needs only and owned and operated by the university

2. A new high-efficiency separate heat and power (SHP) 
plant using gas-fired boilers and electric chillers, owned 
and operated by the university and importing electricity 
from the off-site grid

Next, the team identified the projects from the toolbox with 
the highest potential to increase cost efficiency and reduce 
emissions in the long run. These energy conservation and al-
ternative energy supply projects were then evaluated under 
the three options in the long-term energy model and ranked 
within each scenario based on their emissions reduction po-
tential and average cost per metric ton of CO2 reduced.

Based on these findings, an initial GHG Reduction Options 
Report was prepared in February 2008, recommending the 
campus move to the use of high-efficiency gas-fired boilers 
and electric chillers at the CEF upon retirement of the current 
cogeneration plant in 2015. After assessing the findings, and 
with agreement on the analysis approach and findings thus 
far, work began on a far more in-depth analysis of long-term 
energy and climate management options, culminating in this 
Energy and Climate Plan.
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comPosite energy model with 

oPtions

The analysis team next took some in-depth approaches 
towards modeling the energy flow (input and output) in the 
overall campus energy system, applying concepts of thermo-
dynamics and numerous cost variables (see Chapter 6). This 
extensive modeling was needed to determine whether pre-
serving the cogeneration plant was important for the “greater 
grid”—the energy distribution system in the state or region 
beyond Stanford. In parallel, the team started the following 
investigations: 

• A revised long-range utilities growth model was devel-
oped. Its calculations needed to be tied to growth in 
campus gross square footage (GSF), thus reflecting not 
just total units (kWh) of energy used, but average energy 
intensity (kWh/GSF). The energy intensity (or load growth) 
projections were calculated using the GSF growth pro-
jections from the University Planning Office (Appendix 
C). The exercise reaffirmed that Stanford was growing 
in terms of both GSF and kWh/GSF due to its laboratory 
buildings and increased plug load. Total electrical growth 
was around 4%, chilled water growth around 6%, and 
steam growth around 2%. 

• Two parallel and complementary energy models were 
developed to compare options for meeting campus en-
ergy load. The models were periodically calibrated and 
reconciled to assure reliable results for decision making; 
common assumptions and variables used are described 
in Chapter 6 and the associated appendices. 

• To facilitate advanced modeling, Utilities next began 
assembling even more detailed information on campus 
energy flows to, including hourly energy flows into and 
out of the CEF for a full year. An encouraging discovery 
occurred along the way regarding the potential for recov-
ering heat from the existing chilled water system as well 
as for reducing heat distribution line losses by switching 
from a steam to a hot water distribution system. Initial 
calculations showed that a heat recovery system could 
reclaim about 70% of the heat from the chilled water 
system and satisfy 50% of Stanford’s heating load, sub-
stantially reducing the necessity for heat generation at 
the cogeneration plant. Though extra electricity would 

be required to reclaim this available heat, the net energy 
gain was still attractive, and switching from CHP to SHP 
would allow the power component of Stanford’s energy 
portfolio to be supplied with renewable energy if desired. 
This appeared to be a better proposition for emissions 
reduction, as well as the utilities budget, in the long run. 
Given the high emissions reduction potential of a heat 
recovery system, the team focused on analyzing its long-
term viability at Stanford. The details of this analysis and 
its findings are in Chapter 6 and related appendices. 

• The Energy and Atmosphere Sustainability Working 
Team created a subcommittee to investigate the role 
of carbon instruments in Stanford’s Energy and Climate 
Plan. The team considered whether carbon instruments 
should play a critical role in the planning process, given 
the rapidly evolving and uncertain market and mecha-
nism for these instruments in California and nationwide. 
The findings are discussed in Appendix A.

PreParation of recommendations

After completion and internal peer review of this Energy and 
Climate Plan, an external peer review of the analyses and 
conclusions developed by SEM was commissioned in January 
2009. Two independent consulting firms reviewed the mod-
els and assumptions used and examined whether any other 
major options for long-term energy supply should have been 
considered. They also provided advice on the cost, methods, 
timeframes, and other considerations involved in converting 
the campus steam distribution system to a hot water system. 
The detailed peer review reports are available upon request, 
and the summary findings are discussed in Chapter 6.

From the start, the Energy and Climate Plan was intended to 
take a holistic approach towards long-term energy and cli-
mate planning, including major infrastructure improvement 
to reduce dependence on fossil fuel and protect against cost 
volatility and regulatory uncertainty. The following chapters 
provide details on the emissions inventory, growth projec-
tions, and various energy and climate solution options.
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Making an inventory of the source and magnitude of emis-
sions is the first step in preparing an energy and climate plan. 
Stanford has been accounting for its Scope 1 and Scope 2 
emissions as a member of the CCAR and TCR since 2006. This 
accounting process expedited the development of opportuni-
ties for emissions reduction in the Energy and Climate Plan. 
This chapter describes the protocols the Stanford emissions 
inventory follows, quantifies the campus emissions, and 
most importantly, outlines the campus emissions growth 
trends underlying short- and long-term energy and climate 
planning. 

Protocols for the emissions 

inventory 

In 2001, the State of California created the nonprofit CCAR 
to facilitate the voluntary accounting and reporting of GHG 
emissions within the state. The CCAR established a General 
Reporting Protocol based on the World Business Council for 
Sustainable Development (WBCSD) Greenhouse Gas Proto-
col. In 2010, the CCAR transitioned its membership to TCR, a 
nonprofit emissions registry for North America. 

The World Resources Institute and the WBCSD have defined 
three scopes of GHG emissions to avoid overlap in account-
ing by different organizations. The WBCSD Greenhouse Gas 
Protocol requires organizations to separately account for and 
report on Scope 1 and 2 emissions, with Scope 3 accounting 
and reporting being optional. Likewise, the CCAR General 

Reporting Protocol required participants to file inventories 
of Scope 1 and 2 emissions with independent third-party 
verification, and encouraged them to file inventories of Scope 
3 emissions. Stanford used this protocol to prepare and file 
its GHG emission inventories through 2009. In 2010, Stanford 
transitioned to the TCR protocol, and it has received third-
party verification of its emissions inventory.

scoPe descriPtions

SCOpe 1: direCt GhG emiSSiOnS

Direct GHG emissions from sources that are owned or con-
trolled by the organization. Examples are emissions from 
combustion in owned or controlled boilers, furnaces, or ve-
hicles.

SCOpe 2: eLeCtriCity indireCt GhG emiSSiOnS

GHG emissions from the generation of electricity purchased 
by the organization. Scope 2 emissions occur at the facility 
where electricity is generated, not at the end user site.

SCOpe 3: Other indireCt GhG emiSSiOnS

All other indirect emissions. Scope 3 
emissions are a consequence of the 
activities of the organization but come 
from sources it does not own or control. 
Examples include extraction and pro-
duction of purchased materials and use 
of sold products and services.

Chapter 3: Stanford Emissions and Growth 
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stanford university emissions 

inventory 

Stanford University GHG reporting covers the Stanford main 
campus, which does not include Stanford Hospital and Clinics 
(SHC) or SLAC National Accelerator Laboratory.1 Stanford’s 
certified emissions inventory can be viewed at https://www.
climateregistry.org/CARROT/public/Reports.aspx.

• In 2006, Stanford’s initial inventory under Scope 1 and 
2 of core GHG emissions (CO2 equivalent) from the main 
campus totaled approximately 168,400 metric tons.

• In 2007, Stanford’s initial inventory under Scope 1 and 
2 of core GHG emissions (CO2 equivalent) from the main 
campus totaled approximately 182,900 metric tons.

• In 2008, Stanford’s initial inventory under Scope 1 and 
2 of core GHG emissions (CO2 equivalent) from the main 
campus totaled approximately 180,700 metric tons.

• In 2009, Stanford’s initial inventory under Scope 1 and 
2 of core GHG emissions (CO2 equivalent) from the main 
campus totaled approximately 182,400 metric tons.

1   SHC and the SLAC National Accelerator Laboratory are distinct organizations that do 
not fall under the university’s operational control.

• In 2010, Stanford’s initial inventory under Scope 1 and 
2 of core GHG emissions (CO2 equivalent) from the main 
campus totaled approximately 195,800 metric tons.

• In 2011, Stanford’s initial inventory under Scope 1 and 
2 of core GHG emissions (CO2 equivalent) from the main 
campus totaled approximately 198,400 metric tons.

• The campus has also prepared unofficial inventories of 
its Scope 3 emissions and emissions attributed to steam 
and chilled water deliveries to SHC from Stanford’s CEF.

• Emissions of the five other GHGs identified in the Kyoto 
Protocol (methane, nitrous oxide, hydrofluorocarbons, 
perfluorocarbons, and sulphur hexafluoride) were re-
ported to the CCAR for the first time in 2009. They make 
up one-tenth of one percent of Stanford’s total GHG 
emissions.

Figure 3-1 shows the official Scope 1 and 2 emissions inven-
tory and the unofficial Scope 3 emissions for the university, 
plus CEF emissions attributable to steam and chilled water 
deliveries to the SHC, for 2011.

Figure 3-1 StAnFord univerSity emiSSionS inventory 2011 (metric tonS co2)

Cardinal Cogen (SU) 
59%
Cardinal Cogen (SHC)
11%
Non-cogen Electricity Purchases
6%
Non-cogen Natural Gas Purchases
5%
Stanford-owned Vehicles
1%
Simplified Estimation (de minimis equivalent)

1%
Business Air Travel
8%
Driving Commuters 
9%  

Emissions for 2011 per the Climate Registry 
General Reporting Protocol.

2011 Emissions Inventory
(metric tons CO2)

Source: Stanford Utilities, per CCAR, General Reporting Protocol. Total emissions in 2011, including Scope 3, were 276,500 metric tons CO2 equivalent.
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camPus growth and emissions 

trends

Long-term energy demand projections were developed 
based on projections of campus growth and expected aver-
age energy intensity per square foot.

The campus GSF served by each type of energy service (elec-
tricity, steam, and chilled water) as of 2008 were determined 
based on actual data and planned growth from the campus 
capital plan, which covers the period through approximately 
2020. For the period after 2020, the following three growth 
scenarios were developed consistent with the campus Sus-
tainable Development Study, recently completed by the 
Planning Office::2

2  The Sustainable Development Study is available at http://sds.stanford.edu/.

• AGGRESSIVE GROWTH: 300,000 GSF/year 

• MODERATE GROWTH: 200,000 GSF/year (considered most 
likely scenario, see Figure 3-2)

• MINIMAL GROWTH: 115,000 GSF/year

More specifically, projections of average energy intensity per 
square foot were calculated by first determining the overall 
net growth rates in energy demand over the past 20 years. 
These rates—4% for electricity, 6% for chilled water, and 2% 
for steam—were then divided by actual growth in GSF over 
the same period to derive an average change in energy inten-
sity per GSF. The resulting percentages were applied to the 
GSF projections above to develop growth projections for each 
of the three energy services. These projections are provided 
in Appendix C. 

Source: Stanford Utilities. excludes parking structures, Quad 90 buildings, and faculty housing. Includes student housing.

Figure 3-2 StAnFord univerSity SpAce groWth projectionS (moSt likely ScenArio)
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three critical Paths: a Balanced 

aPProach to finding solutions

Given Stanford’s plans for significant growth to support its 
academic mission, its large and diverse existing campus 
building inventory, and its current reliance on natural gas co-
generation for energy (the main source of its GHG emissions), 
a successful long-range Energy and Climate Plan requires a 
balance among investments in new buildings, existing build-
ings, and energy supply.

• hiGh-perfOrmanCe new BuiLdinG deSiGn: Given the univer-
sity’s significant growth plans, constructing high- perfor-
mance new buildings to minimize the impacts of growth 
on campus energy systems and GHG emissions is a key 
strategy. The Guidelines for Sustainable Buildings, origi-
nally published in 2002 and updated in 2008, in combina-
tion with the Guidelines for Life Cycle Cost Analysis and 
the Project Delivery Process manual, provide the frame-
work for minimizing energy demand in new construction 
and major renovation projects on campus (Chapter 4). 

• enerGy COnSerVatiOn in exiStinG BuiLdinGS: Since the 
1980s, Stanford has employed building-level energy 
metering of all its facilities to understand how and where 
energy is being used in order to facilitate strong energy-
efficiency programs. While the university has pursued 
aggressive energy conservation for many years, the 
continuation and expansion of programs like the Whole 
Building Energy Retrofit Program is another key strategy 
of the Energy and Climate Plan (Chapter 5).

• Greener enerGy SuppLy: Stanford has also been one of 
the most progressive universities in pursuing efficient 
energy supply through use of natural gas–fired cogenera-
tion for virtually all its energy since 1987. However, fossil 
fuel use in cogeneration is the largest contributor of GHG 
emissions for Stanford, and conversion to new options 
that assure reliability, contain cost, and reduce GHGs is 
an essential third strategy in the Energy and Climate Plan 
(Chapter 6). 

Chapters 4, 5, and 6 provide detailed analysis of options in each of these three areas. Chapter 7 offers the total portfolio of 
solutions in this plan.

Figure 3-3 A BAlAnced ApproAch to energy And climAte SolutionS
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While the university has pursued aggressive demand-side 
energy management for many years, continued campus 
expansion calls for even greater attention to initial demand 
reduction and energy efficiency in new building design. In 
addition, the energy efficiency and water conservation stan-
dards for new buildings, existing buildings, and major renova-
tions are no longer reviewed in isolation, but in the context 
of the whole campus, as each project ties into the electricity, 
heat, chilled water, and domestic water loops. This chapter 
outlines the key standards for Stanford’s high-performance, 
sustainable built environment.

oPtimized sPace utilization

Before any building project, Stanford conducts a rigorous 
space utilization study to see if renovation of existing build-
ings can create space for new needs. The Department of 
Capital Planning has updated the university’s Space Planning 
Guidelines and conducted numerous studies to ensure that 
Stanford adds new space only when truly necessary. Studies 
confirmed that offices applying the guidelines could recover 
up to 10% of their existing space.

To further encourage more efficient use of office space, Stan-
ford requires selected schools to pay a charge for underuti-
lized space. Several schools are working to reduce this charge 
through efforts such as conducting master space plan studies 
and renovating spaces in conformance with the revised Space 
Planning Guidelines.

new Building standards

As described in Stanford’s Project Delivery Process (PDP) 
manual, the university is committed to providing a sustain-
able and inspiring built environment for its students, faculty, 
staff, and visitors. At Stanford, sustainability refers to ensur-
ing that buildings not only use energy, water, and other natu-
ral resources efficiently, but also provide a safe, productive, 
and educational environment and meet the teaching and 
research needs of faculty, staff, and students. Stanford recog-
nizes that the building industry has a tremendous impact on 
the natural environment, both regionally and globally, and 
the university has the opportunity to take a leadership role in 
creating buildings that conserve resources and inspire users. 
This requires an integrated process with sustainability as a 
base criterion in all development stages.

Stanford’s PDP manual therefore incorporates sustainability 
through the Guidelines for Life Cycle Cost Analysis, the Guide-
lines for Sustainable Buildings, salvage and recycling pro-
grams, and strict commissioning processes. In 2008, Stanford 
updated the Guidelines for Sustainable Buildings to include 
aggressive energy and water reduction goals. New construc-
tion and major renovation projects on campus are expected 
to use 30% less energy than code (ASHRAE 90.1-2004 / CA Title 
24) and consume 25% less potable water than comparable 
buildings. Setting energy and water goals instead of design-
ing prescriptive measures allows the project teams flexibility 
to choose the best technologies and practices that meet the 
needs of the occupants and fit within the project budgets.

Chapter 4: Minimizing Energy Demand in 

New Construction 
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Stanford’s guidelines, which adapt the U.S. Green Building 
Council (USGBC)’s Leadership in Energy and Environmental 
Design (LEED) system and the U.S. government’s Labs21 
guidelines to the university setting, address a wide spectrum 
of qualities across five categories. They specify attention to 
the following areas: 

Site deSign And plAnning
• Focus on district development driven by the Campus 

Master Plan

• Pedestrian and bike connections

• Building siting to reduce energy use through east-west 
axial elongation

energy uSe
• High-performance building envelopes, including high-

efficiency glazing and shading devices

• Effective control systems for lighting and HVAC

• Energy modeling to optimize life cycle cost decisions

• Renewable energy systems where economic

WAter mAnAgement
• Native and/or drought-tolerant landscapes

• Use of alternative water sources for both interior and 
exterior applications

• Efficient fixtures and systems for water conservation

mAteriAlS, reSourceS, And WASte
• Salvage and reuse of demolished materials

• Recycling and reduction of construction waste

• Use of environmentally appropriate materials and prod-
ucts, including low-VOC paints

indoor environmentAl QuAlity
• Integrated daylighting

• Use of natural ventilation

core sustainaBility features

In the new high-performance buildings on campus, natural 
ventilation, sophisticated control systems, and daylight-
focused design leverage Stanford’s climate and maximize 
energy-saving opportunities. In addition, Stanford has ex-
panded the service area for its recycled water system, which 
now sends cooling tower blowdown from the CEF to flush 
toilets and urinals throughout more than one million square 
feet of the new high-performance buildings.

Photo: Stanford’s recycled water facility supplies many new buildings, including 
the new Science and Engineering Quad and Knight Management Center.
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continual innovation and learning 

through Building design

Stanford’s internal guidelines also encourage experimenta-
tion with new technologies. The university recognizes that not 
all new building projects will individually achieve established 
efficiency targets, but Stanford engineers and architects 
transfer information learned through design, construction, 
and operation of new buildings to subsequent buildings with 
the goal of achieving these targets in the overall building 
portfolio.

For example, the anchor building of the second Science 
and Engineering Quad (SEQ), the Yang and Yamazaki Envi-
ronment and Energy Building (Y2E2), exceeded Stanford’s 
Guidelines for Sustainable Buildings and solidified the case 
for high-performance buildings. The success of Y2E2 spurred 
the university to commit to constructing the subsequent 
three buildings in the 500,000-square-foot complex “to the 
same level of environmental standards [as Y2E2], so that we 
can become a leader not only in research, but in the practice 
of building new facilities” (as Stanford President John Hen-
nessy told the Faculty Senate in 2009). Similarly, former Stan-
ford Board of Trustees Chair Burt McMurtry lauded Y2E2 as a 
“model for what we should be thinking about for practically 
all of our construction” in terms of environmentally sustain-
able buildings.

It is no coincidence that the university’s new high-perfor-
mance buildings house many of its most cutting-edge, inter-
disciplinary, and recognized academic programs. In many 
ways the sustainable design features directly support the 
mission of these programs. Whether by passive facilitation of 
collaboration through its circulation patterns and inclusion 
of open space or by active engagement through its use as a 
research subject, each new building serves as a teaching tool 
for the university.

imPact of standards

In the late 1990s Stanford renewed its commitment to reduc-
ing the impact of new structures on the environment. Early 
successes at the Leslie Shao-ming Sun Field Station and the 
Global Ecology Center (GEC) led it to set specific energy and 
water targets for subsequent buildings. Development of life 

cycle cost guidelines and standardized rule sets for building 
energy models has enabled Stanford’s building design teams 
to make the most educated sustainability and efficiency 
choices.

Setting targets above the already strict California Title 24 
building codes and ASHRAE 90.1 standards, Stanford has 
reduced energy use by over 40% and reduced carbon emis-
sions by over 12,000 metric tons to date for all the buildings 
described in this chapter. Stanford has also significantly re-
duced energy and water costs in these buildings. The funds 
saved can be used for teaching and research.

examPles of high-Performance 

Buildings at stanford

Many recently completed high-performance building projects 
meet or far exceed energy and water efficiency recommen-
dations outlined in Stanford’s guidelines. Across the board, 
each subsequent high-performance building emphasizes the 
success of its predecessors and capitalizes on important les-
sons learned to achieve greater sustainability within the built 
environment.

Photo: The other three buildings in Stanford’s SEQ are being modeled after the 
successful Y2E2.
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leSlie ShAo-ming Sun Field StAtion At the 
jASper ridge BiologicAl preServe (2002)

The 10,000-GSF Leslie Shao-ming Sun Field Station is located 
on the 1,200-acre Jasper Ridge Biological Preserve southwest 
of the main campus. From the beginning the Sun Field Station 
was designed to demonstrate principles of sustainability and 
energy efficiency with a goal of net zero annual carbon emis-
sions. Another key design principle was the extensive use of 
recycled or reclaimed building materials to reduce consump-
tion of virgin materials. The Sun Field Station provides an 
award-winning natural laboratory for researchers and rich 
educational experiences for students. 

Key sustainability features include: 

• A 22kW grid-connected photovoltaic (PV) system

• Daylight harvesting

• A solar thermal system for space heating and domestic 
water heating

• A sophisticated energy monitoring system used for edu-
cational purposes and performance measurement

• Waterless urinals, dual-flush toilets, and tankless water 
heaters

• Use of salvaged materials for siding, brick paving, case-
work, furniture, and bathroom partitions

• High-volume fly ash concrete

cArnegie inStitution gloBAl ecology 
center (2004)

The 11,000-GSF GEC is a two-story laboratory and office 
building with a research focus on sustainability and minimiz-
ing climate change. It is an extremely low-energy building 
that emits 72% less carbon and uses 33% less water than a 
comparable building constructed with conventional prac-
tices. According to a report prepared by the Rocky Mountain 
Institute in 2011, the GEC is one of the most energy-efficient 
labs in the United States. 

Key sustainability features include: 

• A night-sky radiant cooling system

• Daylight harvesting

• Natural ventilation

• High-volume fly ash concrete

• Exterior made from salvaged wine-cask redwood.

Photo: Leslie Shao-ming Sun Field Station Photo: Carnegie Institution Global Ecology Center
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yAng & yAmAzAki environment & energy 
Building (2008)

Y2E2 showcases high-performance design and construction 
well beyond Stanford’s guidelines. It provides a home for 
multidisciplinary research and teaching focused on sustain-
ability, and the building itself serves as a learning tool and 
living laboratory.

The 166,500-GSF building uses 42% less energy than a tra-
ditional building of comparable size and 90% less potable 
water than one with traditional fixtures and systems. Sig-
nificant portions of the building require no air conditioning, 
and much of it relies on natural light during the day. Y2E2 is 
currently undergoing certification by the LEED for Existing 
Buildings program.

Key sustainability features include:

• A high-performance envelope (roof, walls, windows, 
sunshades, and light shelves) that reduces heating and 
cooling loads

• Active chilled beams to supply heating and cooling more 
efficiently

• Natural ventilation via four internal atria, windows, and 
vents

• A 14kWdc grid-tied solar PV installation using three dif-
ferent types of modules to both offset electrical use and 
provide a learning opportunity for students

• Water conservation systems, including waterless urinals 
and dual-flush toilets; use of recycled water from Stan-
ford’s CEF for toilets and lab processes

• Extensive use of recycled materials and sustainable prod-
ucts, such as bamboo and drywall

• Exposed concrete floors, which significantly reduced car-
pet use and avoided use of tons of raw materials

• Extensive electrical and HVAC monitoring to improve 
building performance and provide a learning opportunity 
for students

Photo: Yang & Yamazaki Environment & Energy Building (Y2E2)
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jen-hSun huAng engineering center (2010)

The Huang Engineering Center (HEC) is the second completed 
building of the four that will make up the award-winning 
SEQ2. HEC is mostly offices and conference rooms but 
also houses a large auditorium, a popular café, and a large 
separately metered server room. Like Y2E2, HEC epitomizes 
high-performance design and construction. The 130,000-GSF 
building uses 46% less energy than a traditional building of 
comparable size.

Key sustainability features include:

• A high-performance envelope (roof, walls, windows, 
sunshades, and light shelves) that reduces heating and 
cooling loads

• Daylight and photocell technology to reduce electrical 
lighting loads

• A combination of natural ventilation and active and pas-
sive chilled beams

• Rapidly renewable materials in architectural woodwork 
and furniture

• Use of the university’s recycled water system to flush 
toilets and urinals

• A 30kWdc solar PV installation to reduce electricity de-
mand

• Salvage of 316 seats from the demolition of Kresge Au-
ditorium; the seats were refurbished and redeployed to 
complete the NVIDIA auditorium

Spilker engineering And Applied Science 
(2010)

The 104,000-GSF Spilker Engineering and Applied Science 
building is the third building in SEQ2 and supports interdisci-
plinary programs, including research at the atomic scale with 
a range of applications—new drugs, innovative designs for 
new semiconductors, improved communications networks, 
improved water purification methods. Spilker Engineering 
was designed with many of the same features as Y2E2 and 
HEC and shares their ambitious energy and water goals.

Key sustainability features include:

• A high-performance envelope (roof, walls, windows, 
sunshades, and light shelves) that reduces heating and 
cooling loads

• Extensive use of daylight and photocell technology

• Rapidly renewable materials in architectural woodwork 
and furniture

• Use of the university’s recycled water system to flush 
toilets and urinals

• A 30kWdc solar PV installation to reduce electricity de-
mand

Photo: Jen-Hsun Huang Engineering Center Photo: Spilker Engineering and Applied Science building
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lorry i. lokey Stem cell reSeArch 
Building (2010)

The Lorry I. Lokey Stem Cell Research Building (SIM1), a 
200,000-GSF School of Medicine building, has a basement 
vivarium and three above-grade floors with research labs 
and support facilities. Stanford established targets compa-
rable to a LEED-Silver rating for the project. An example of 
high-performance building in the face of highly technical pro-
grammatic requirements, SIM1 serves as a national model for 
laboratory design and construction. It was built with a goal 
of energy use 32% below similar laboratory buildings of its 
type but has far exceeded expectations during its first year 
of operation.

Key sustainability features include:

• Segregated laboratory and other occupancy types to 
increase HVAC operating efficiency

• Sloped ceilings in labs for increased daylighting and solar 
photo cells for lighting control

• Reusable animal cages throughout the vivarium, elimi-
nating cage wash equipment and avoiding the use of 
approximately nine million gallons of water annually

• Elimination of relative humidity controls from air-han-
dling equipment and the vivarium rooms due to the local 
climate

• Innovative room-level heating and cooling approach that 

reduces energy use significantly

li kA Shing center For leArning & 
knoWledge (2010)

The Li Ka Shing Center for Learning and Knowledge, a 118,000-
GSF School of Medicine building, includes medical simulation 
and virtual reality environments to advance teaching, learn-
ing, and knowledge management. The Li Ka Shing Center 
was designed to use 25% less energy and 40% less water 
than buildings of similar function. Four above-grade floors 
house a conference center, classrooms, and study areas. The 
basement features the Center for Immersive and Simulation-
based Learning. 

Key sustainability features include:

• Use of recycled water for flushing toilets and urinals

• High-performance glazing, sun shades, and a reflective 
roofing surface

• An HVAC system with chilled beams and displacement 
ventilation

• Diversion of 95% of construction and demolition debris 
from landfill

Photo: Lorry I. Lokey Stem Cell Research Building Photo: Li Ka Shing Center for Learning and Knowledge
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knight mAnAgement center (2011)
The Stanford Graduate School of Business (GSB) has formally 
dedicated and opened the Knight Management Center, a new 
facility of eight buildings designed to support teaching and 
research functions. The center received a LEED-NC Platinum 
certification, the USGBC’s highest rating for sustainability in 
the built environment. The 360,000-GSF facility underscores 
what is taught in many GSB electives, such as Environmental 
Entrepreneurship and Environmental Science for Managers 
and Policy Makers, as well as in core classes covering sustain-
ability across business functions and the MBA/MS Environ-
ment and Resources joint degree program.

Among many significant sustainability features, the GSB solar 
PV system stands out. The system generates over 500,000 kWh 
per year, enough electricity to meet 12.5% of the center’s de-
mand. Rated for a peak output of 355 kW, the PV installation 
is currently the largest on campus. As with other features of 
the new facility, the university’s careful monitoring and com-
missioning programs will ensure performance meets design 
expectations.

Key sustainability features include:

• A high-performance envelope (roof, walls, windows, 
sunshades, and light shelves) that reduces heating and 
cooling loads

• Natural ventilation and night flush, including operable 
windows and ceiling fans

• Active chilled beams to supply heating and cooling more 
efficiently

• An extensive building monitoring system to continually 
evaluate building performance

• Water conservation systems, including dual-flush toilets; 
use of recycled water from Stanford’s CEF for toilets and 
urinals

• Extensive use of recycled materials and sustainable 
products, including Forest Stewardship Council–certified 
wood

• A 355 kWdc PV system

Photo: Knight Management Center
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WilliAm h. neukom Building (2011)
The William H. Neukom Building, a LEED-Gold equivalent 
project set to use 30% less energy and water than required 
by code, strengthens the law school community and overall 
campus integration by fostering the interdisciplinary collabo-
ration essential to a rich educational experience. Prominently 
situated south of the existing law school complex, this 65,000-
GSF building creates a new focal point along the route that 
connects the campus’s residential and academic precincts 
and provides much-needed clinic, seminar, meeting, and of-
fice space. 

Key sustainability features include:

• A high-performance envelope (roof, walls, windows, 
sunshades, and light shelves) that reduces heating and 
cooling loads

• Daylight and photocell technology to reduce electrical 
lighting loads

• Maximized use of natural light

• Automated lighting and HVAC control systems

• Operable windows and ceiling fans to allow natural ven-
tilation

Bioengineering And chemicAl engineering 
(expected 2014)

The new Bioengineering and Chemical Engineering building 
(BioE/ChemE) is the last of the four buildings in SEQ2. The 
new 227,000-GSF building is currently under construction 
and will match the architectural character of the neighboring 
SEQ2 buildings. BioE/ChemE will predominantly comprise 
both wet and dry laboratory spaces designed for intensive 
research, as well as shared specialty labs. BioE/ChemE will be 
completed in spring 2014. Its energy and water goals match 
those of the other buildings in SEQ2. 

Key sustainability features include: 

• A high-performance envelope (roof, walls, windows, 
sunshades, and light shelves) that reduces heating and 
cooling loads

• A 125 kWdc grid-tied solar PV system to reduce electric 
demand

• Water conservation systems, including dual-flush toilets, 
and the use of recycled water from Stanford’s CEF for 
toilets and urinals

• Extensive use of recycled materials and sustainable prod-
ucts, such as bamboo and drywall

• Exposed concrete floors, which significantly reduce car-
pet use and avoid use of tons of raw materials

• A variable air volume fume hood system

• An innovative room-level heating and cooling approach 
that reduces energy use significantly

Photo: William H. Neukom Building Photo: Bioengineering and Chemical Engineering building
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Reducing energy use in existing buildings is central to creat-
ing a sustainable campus. It is also a formidable task, given 
the growing energy needs of research universities. However, 
Stanford has a strong foundation for success, building on a 
decades-long commitment to energy conservation and effi-
ciency, as well as the advantages of a temperate climate and 
aggressive state building energy codes.

Current energy-saving strategies will continue to decrease 
consumption in existing buildings, but campus growth is 
likely to outpace those savings, requiring new efforts. Recent 
experience illustrates why: total energy use increased 9% 
from 2001 to 2012, due to new construction, more energy-
intensive research, and more people and electricity-using 
equipment in existing buildings. However, energy intensity 
(energy use per square foot) has decreased about 10% since 
2001. Building on Stanford’s substantial successes and draw-
ing on its culture of innovation and leadership, demand-side 
energy management will continue to be critical to reducing 
campus GHG emissions. This chapter outlines the key initia-
tives and strategies for this management.

energy-saving Programs 

Stanford has several substantial programs to promote energy 
efficiency and conservation on campus. Each program is de-
signed to serve a unique market sector and provide enabling 
incentives to the associated decision makers.

energy retroFit progrAm (erp)
The purpose of the ERP is to reduce overall energy costs 
on campus by improving the energy efficiency of building 
components. Since 1993 over 380 ERP projects have been 
completed, for cumulative annual energy savings of 33 mil-
lion kWh, or about 15% of the current electricity consumption 
baseline. ERP projects typically fall into one of three main 
categories—lighting, HVAC, or plug load. Because they are 
low risk, use technologies that are well understood, and have 
a positive return on investment, they are an important part of 
Stanford’s GHG emissions reduction strategy.

Whole Building retroFit progrAm

The Whole Building Retrofit Program identifies energy ef-
ficiency measures through comprehensive energy studies in 
Stanford’s largest buildings. The program originated in 2004 
with a review of the 12 buildings with the highest energy 
consumption. These initial studies identified $4 million of 
annual energy savings potential from an investment of $15 
million. While pursuing the implementation of energy-saving 
measures identified in these studies, the program identified 
other buildings for review and future project work. In total, the 
program is expected to achieve almost $6 million of annual 
energy savings at a construction cost of roughly $30 million. 

Chapter 5: Reducing Energy Use  

in Existing Buildings
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Twelve building projects were completed as of 2012, with 10 
more under development. Common energy efficiency mea-
sures included:

• HVAC controls upgrades—these allow advanced monitor-
ing and enable energy-saving techniques such as sched-
uled setbacks, temperature setpoint deadbands, and 
demand-based air supply temperatures and pressures

• Conversion of constant-volume ventilation systems to 
variable air volume systems

• Reduction in building exhaust air flow quantity and ex-
haust stack velocities

• Replacement of steam-based humidification systems 

with ultrasonic systems

energy conServAtion incentive progrAm 
(ecip)

Initiated in 2005, Stanford University’s ECIP is designed to 
reduce energy use through human behavior rather than 
technology. The ECIP uses financial rewards and penalties to 
promote more efficient daily habits and purchasing decisions 
by Stanford’s schools and administrative units. Each is given 
an annual electricity budget to manage to and is held respon-
sible for deviations. This program helps reduce electricity use 
inexpensively and fosters a campus culture that supports 
energy efficiency activities on both personal and institutional 
levels. To date, the schools and administrative units have 
achieved an average annual savings of 3% below budget.

sustainaBle it

As a joint effort between SEM and Information Technology 
Services, Sustainable IT is able to take a holistic look at the 
university’s computing infrastructure, both the machines 
themselves and the buildings housing them. Stanford faculty, 
staff, and students have about 35,000 personal computers, 
and approximately 6,000 servers are used for administrative 
and research computing across campus. 

Since 2008, Sustainable IT has reached out to users around 
campus to promote energy-efficient technologies and prac-
tices and to bring together staff and faculty to help further 
these efforts. Sample initiatives include the following:

• deSKtOp COmputer pOwer manaGement: In 2007, Stan-
ford deployed a centrally controlled desktop power man-
agement tool to help set and track power management 
settings in Windows and Macintosh operating systems. 
Desktop power management is enabled on over 9,000 
computers across the university.

• enerGy-SaVinG pOwer StripS: In addition to turning off 
computers and monitors, Stanford is working to reduce 
“phantom” power. When computing peripherals are 
in standby mode, they continue to draw meaningful 
amounts of electricity, yet are producing no useful work. 
By deploying smart power strips, Stanford is able to au-
tomatically turn peripherals off when computers go off, 
thus reducing energy usage.

Photo: New high-efficiency ultrasonic humidfier in operation Photo: Department of Biology greenhouses were outfitted with efficient LED 
lighting under the ERP program, saving 248,000 kWh/year.
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• hardware prOCurement: Stanford has joined the Green 
Grid (formerly the Climate Savers Computing Initiative), 
and SEM is working with University Procurement to 
ensure that Stanford purchases energy-efficient servers 
whenever possible. On the Stanford Reuse site, used 
equipment in good condition is offered to others around 
campus.

• data Center enerGy effiCienCy: The campus data center 
is among the buildings using the most energy. Stanford 
has developed an overall plan to reduce energy usage by 
modifying the computing infrastructure, the facility, and 
the other infrastructure components. Specific efforts 
include revamping the cooling system, restructuring the 
racks, replacing lighting, enclosing aisles, adding sen-
sors, and enabling more refined monitoring.

• SerVer repLaCement, COnSOLidatiOn, and VirtuaLizatiOn: 

One of the most effective ways to reduce energy in the 
data center is to reduce the number of computers it takes 
to produce the same output. Replacing old hardware 
with new, more energy-efficient hardware, consolidating 
underutilized servers, and deploying server virtualization 
are all means to achieve this goal.

Building oPerations

Stanford deployed its first centralized energy management 
and control system in the 1980s to monitor building-level 
utility interface, control major building systems, and perform 
system scheduling. Coupled with an experienced operations 
and maintenance (O&M) staff, adept building operating strat-
egies have been able to achieve significant energy savings.

• SCheduLinG: Turning off building HVAC systems when 
they are not needed saves energy and reduces GHG emis-
sions at minimal cost. Established campus-wide indoor 
temperature guidelines also achieve savings. Both can be 
implemented with relatively simple software solutions 
and increased communication between organizations 
and control systems.

• exCeSSiVe uSe mOnitOrinG: Stanford has used an au-
tomated excessive use monitoring software tool since 
2004. This speeds up the identification and correction of 
significant problems with building operation. A number 
of options for enhancing this system are currently being 
evaluated. These include new monitoring-based com-
missioning and fault detection and diagnostic tools that 
can build upon the growing number of metering and 
control system points available in campus buildings.

• hVaC reCOmmiSSiOninG: Building HVAC recommission-
ing is a process for periodically reviewing operation 
of building heating, ventilation, and air conditioning 
systems to ensure they are performing at their optimum 
design efficiency. Energy savings of 1% to as much as 

Photo: Data center end-aisle isolation
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10%, particularly in steam and chilled water, are achiev-
able by “tuning up” existing systems without making any 
physical improvements to buildings or systems. In addi-
tion, the process helps identify opportunities for physical 
upgrades to buildings and systems that may be funded 
through the ERP or other programs.

review and adoPtion of emerging 

technologies 

While continually deploying energy efficiency best practices 
within existing buildings, Stanford also looks to the future 
for new technologies that will further reduce energy needs. 
The university has a formal process for identifying, screening, 
evaluating, and demonstrating emerging energy-efficient 
technologies. By participating in user groups, producing tech-
nical studies, and deploying on-campus projects, Stanford 
promotes the development and adoption of new solutions. 
Examples of these technologies include the following.

high-eFFiciency trAnSFormerS 
Low-voltage transformers convert the 480-volt power deliv-
ered at a building’s entrance to the 120-volt power supplied 
at its electrical outlets. A typical building may have as many 
as half a dozen distribution transformers in various electri-
cal rooms. The amount of power a transformer loses in the 
conversion process is a measure of its efficiency. Efficiency 
increases can substantially affect total building electrical 
consumption because transformers operate continuously, 

whether outlets are being used or not. Furthermore, because 
transformers emit wasted electricity as heat, inefficient trans-
formers place a higher burden on a building’s cooling system.

Stanford recently entered a partnership with Powersmiths® 
that will lead to extensive use of higher-efficiency transform-
ers for new construction and building renovations. The E-
Saver-3 transformers meet the Department of Energy’s CSL-3 
standard, which offers the optimal life cycle balance between 
improved efficiency and additional cost. Upgrading only 75 
standard low-voltage transformers to the CSL-3 standard 
would save approximately 450,000 kWh each year.

room-temperAture BiologicAl SAmple 
StorAge 

Stanford University has completed a pilot project to evaluate 
an innovative technology that promises to achieve sustain-
ability goals by reducing laboratory energy consumption 
(along with associated costs and GHG emissions), optimize 
use of valuable lab space, and better protect priceless biologi-
cal samples in the event of an earthquake or other disaster. 
Using a stabilization technology developed by Biomatrica®, 
biological samples such as DNA and RNA can be safely pro-
tected and stored at ambient (room) temperature as opposed 
to traditional storage in ultra-cold freezers.

The four-month project engaged 12 research laboratories 
to assess the number of samples that could be moved from 
freezers to ambient-temperature storage, validate the stor-

Photos: Room Temperature Biological Sample Storage program. Current (left):  Samples are stored in energy-intense freezers. Future (right): Samples are kept at a 
constant humidity in a dry storage cabinet. The new technology is in the wells of the plates and tubes, offering the advantage of a dense storage footprint. 
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age technology, actually transfer 70,000 samples from freezer 
storage to room-temperature storage, and extrapolate the 
potential benefits to the entire campus over 10 years. Adop-
tion of this technology for the existing sample collection 
alone could reduce annual electricity use by nearly two mil-
lion kWh and chilled water consumption by over 300,000 ton-
hours (about 2% and 0.5% of the campus totals, respectively), 
thereby avoiding more than 800 metric tons of carbon dioxide 
emissions. Such an investment could pay for itself within two 
years.

outdoor lighting

Lighting of outdoor spaces such at paths, streets, parking 
lots, and congregating areas serves multiple purposes. In 
addition to providing general illumination, the lighting must 
satisfy aesthetic and security requirements. Stanford’s recent 
outdoor lighting study quantified the baseline inventory of 
outdoor lighting fixtures and the potential energy savings of 
various emerging technologies, including LED and induction 
lighting. Such technologies have since been deployed on a 
limited basis to assess their impact on perceived color and 
the comfort of passersby. Future full deployment of high-ef-
ficiency outdoor lighting will reduce total campus electricity 

consumption about 1%.

led lighting demonStrAtion

In 2011 Stanford completed a lighting demonstration project 
to assess the efficiency and efficacy of new LED-based gen-
eral-purpose lighting fixtures. Specifically, new two-foot by 
two-foot LED troffers were compared to baseline fluorescent 
tube fixtures. Comparing energy performance was relatively 
simple. However, the greatest value of the demonstration 
was enabling various university stakeholders to look at an 
actual installation on campus and assess for themselves the 
look and feel of the light.

An advanced LED auditorium lighting demonstration was 
initiated in 2012. This uses new multi base color LEDs to re-
place the original incandescent halogen technology. The new 
fixtures use only 110 watts compared to the 575 used by the 
old Fresnel-type fixtures. The demonstration also highlights 
non-energy benefits of the new technology: the new LEDs 
can be programmed to produce a variety of colors and hues, 
eliminating the need for technicians to apply and switch color 
films.

Photos: Lighting projects across campus work to improve energy efficiency. Left: Typical outdoor lighting fixture. Center: Pilot LED outdoor streetlamp. Right: High-
efficiency LED stage lighting.
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AutomAted FAult detection And 
diAgnoSticS SoFtWAre

On the operations side, Stanford launched a pilot project in 
2012 to evaluate the efficacy of new third-party automated 
fault detection and diagnostics software. This tool imports 
high volumes of HVAC control system operating data, ana-
lyzes trend data over a time period specified by the user, 
and identifies anomalies. The output is a list of faults, their 
likely causes, and their quantified energy costs. This enables 
an HVAC technician to rapidly zero in on the most important 
maintenance opportunities. It also enables maintenance 
to be planned prior to a complete failure of the associated 
equipment.

Program imPacts

The various energy-saving programs for existing buildings 
have produced impressive results since the first ERP project 
in 1993. The cumulative annual recurring savings in electric-
ity, steam, and chilled water are about 300,000 million Btu 
per year (see Figure 5-1). This is about 13% of the current an-
nual energy consumption baseline for Stanford Utilities.

Figure 5-1 cumulAtive AnnuAl energy SAvingS For exiSting Building progrAmS
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An innovative energy supply is the third key strategy of this En-
ergy and Climate Plan, complementing strong new-building 
energy efficiency standards to reduce the impacts of growth 
(Chapter 4) and adept conservation measures to reduce ener-
gy use in existing facilities (Chapter 5). This chapter describes 
the long-term energy supply options considered by Stanford, 
provides an analysis of the costs and GHG emissions of meet-
ing campus energy needs under each option, and presents 
key findings regarding energy supply through 2050.

energy Supply optionS 
Stanford University employs a district energy system com-
prising a CEF and power, steam, and chilled water distribu-
tion systems to provide electricity, heating, and cooling to 
its buildings. Currently a gas-fired cogeneration plant built in 
1987 and owned and operated by a third party provides all 
three. However Stanford’s contract to purchase energy from 
this plant ends in 2015, when the plant will be 28 years old 
and near the end of its useful life. To provide these services for 
the next 30 years or more, Stanford considered the following 
energy supply options:

1. On-Site GaS COGeneratiOn (aKa COmBined heat and pOwer, 

Chp) OptiOnS: systems that primarily use natural gas to 
meet campus energy needs, including the following:

a. NEW COGEN (STEAM):  a new on-site combined cycle gas 
turbine (CCGT) cogeneration plant

b. NEW COGEN (HW):  a new on-site CCGT cogeneration 
plant, coupled with conversion of the campus steam 
distribution system to hot water

c. GAS POWER (TURBINE) + HEAT RECOVERY: Option 1(b), 
plus ~20% heat recovery from the chilled water system 
to augment heat provided by the cogeneration unit

d. GAS POWER (IC ENGINES) + HEAT RECOVERY: a new on-
site gas-fired internal combustion (IC) engine cogenera-
tion plant, including some heat recovery (~20%) from 
the chilled water system to augment heat provided by 
the cogeneration unit, coupled with conversion of the 
campus steam distribution system to hot water

2. Grid OptiOnS: systems that primarily use electricity to 
meet campus energy needs, including the following:

a. HEAT RECOVERY: a plant that maximizes heat recovery 
(~70%) from the chilled water system to meet the ma-
jority (~80%) of campus heating needs, coupled with 
conversion of the campus steam distribution system to 
hot water

Chapter 6: Stanford Energy System 

Innovations (SESI)
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b. SEPARATE HEAT AND POWER (SHP): a gas-fired hot water 
production and electricity-powered chilled water pro-
duction plant, without any heat recovery, but coupled 
with conversion of the campus steam distribution sys-
tem to hot water

c. ON-SITE PV POWER: a significant amount of on-site PV 
electricity generation to supplant a portion of grid elec-
tricity imports

Figures 6-1 and 6-2 depict the general arrangements of the 
gas-fired cogeneration and electrically powered heat recov-
ery systems considered by Stanford for its long-term energy 
supply beginning in 2015 with the decommissioning of the 
existing gas-fired cogeneration plant. Detailed variations 
not shown include a modest amount of heat recovery in the 
cogeneration scheme and addition of on-site PV power gen-
eration in the grid options.

heat recovery: a true Potential 

at stanford 

Heat recovery, as shown in Figure 6-2, captures and reuses 
most of the waste heat collected by the chilled water system 
that is normally discarded into the atmosphere via cooling 
towers. It differs from cogeneration in that it productively 
uses heat naturally supplied by the environment (mostly 
from solar heating of buildings) rather than heat supplied by 
the combustion of fossil fuel.

Heat recovery for domestic heating and hot water service has 
potential application anywhere that cooling systems collect 
and discard heat from buildings or processes at the same time 
low-grade heat (<175F) is produced for heating, hot water, 
or other applications. Whenever there is a real-time overlap 
in the two processes or ability to use hot and cold thermal 
storage, there is an opportunity to use the heat collected by 
the cooling process (which can be thought of as a waste heat 
collection process) to meet low-grade heating needs instead 
of burning fossil fuel. This overlap will vary with the nature 
of facilities and their climate; however, productive use of any 
overlap may be a major tool in energy conservation and GHG 
reduction.

At Stanford, analysis of a full year of hourly heat and chilled 
water production data at the CEF revealed a real-time 70% 
overlap between (a) the collection of heat by the chilled water 
system and its discarding via cooling towers and (b) the gen-
eration of heat by fossil fuel and its delivery to buildings via 
the steam distribution system. This overlap can be seen as 
the green-shaded areas on the typical daily heating and cool-
ing load charts of Figure 6-3 as well as the dark-shaded areas 
on the overall annual heating and cooling load chart of Figure 
6-4. Adding in chiller machine heat energy, also normally dis-
carded via the cooling towers, it was determined that recov-
ered heat could meet about 80% of the total campus heating 
load, supplanting a significant amount of fossil fuel use and 
associated energy cost and GHG emissions.

If other productive uses of this recovered heat can be found, in 
addition to building heating and hot water, heat recovery can 
reduce cost and GHG emissions even further. For example, if 
ground-source heat pumping or other means to collect heat 
occurring freely in the environment in winter can be devised 
using the heat recovery system, additional substantial reduc-
tions in fossil fuel and associated cost and GHG emissions 
may be possible. 

Because evaporative cooling towers are currently used for 
discharging waste heat, heat recovery could also save a 
significant amount of water. The CEF cooling towers are esti-
mated to consume about 25% of the total campus domestic 
fresh water supply. Using heat recovery as described above 
would reduce CEF water use by 70% and overall campus 
water use by about 18%.

Though a heat recovery system requires more electricity to 
operate than a standard chilled water system, its use of the 
recovered heat means that it requires far less natural gas or 
other fossil fuel equivalent. Furthermore, the potential for 
meeting this and other electricity loads with renewable en-
ergy is a desirable flexibility in the heat recovery system that 
could allow further energy, water, and cost efficiencies and 
GHG reductions as grid electricity production technologies 
advance. 
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Figure 6-1 cogenerAtion, AlSo knoWn AS comBined heAt And poWer
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Heat recovery as shown in Figure 6-2 captures and reuses most of the waste heat collected by the chilled water system that is normally discarded into the atmosphere via 
cooling towers. It differs from cogeneration in that it productively uses heat naturally supplied by the environment (mostly solar heating of buildings) rather than waste 
heat supplied by the combustion of fossil fuel.

Figure 6-2 heAt recovery SyStem
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formulating oPtions for camPus 

decisions

As the district-level application for heat recovery was discov-
ered, the campus moved towards aggregating all the consid-
erations and decision criteria for redesigning its future energy 
supply.

compAtiBility With chp And Shp
Because CHP would burn fossil fuel to make electricity and 
use the waste heat to meet heating demands year-round, 
it would allow little room for processes that supply heat by 
other means, particularly in the warmer months, when there 
is typically already a surplus of heat in the environment. This 
greatly limits the use of more sustainable forms of low-grade 
heat production, such as heat recovery from cooling process-
es or direct production of heat via renewable sources, such as 
solar hot water generators and ground-source heat pumps. 

SHP, on the other hand, is fully compatible with heat recovery 
and alternative forms of heat production. SHP heat produc-
tion processes are not dependent upon or tied to electricity 
generation. This separation allows maximum use of sustain-
able low-grade heat generation, which is often lower cost and 
cleaner than heat generation by fossil fuel via CHP.

converting to A hot WAter diStriBution 
SyStem

Implementing heat recovery at this scale requires a com-
plete conversion of the campus heat distribution system 
from steam to hot water because low-grade heat recovery 
does not reach temperatures suitable for steam production. 
Though this conversion represents a significant cost and op-
erational challenge, lower system heat loss, O&M costs, and 
future capital costs justify it even apart from heat recovery.

• The conversion could reduce heating system line losses 
from about 14% to 4%.

• A hot water system would reduce O&M costs by 75%.

• The conversion could avoid substantial capital costs for 
replacement of aging portions of the steam system.

• Capital costs for future system expansion and intercon-
nection to new buildings would be much lower with hot 
water.

A discussion of the benefits of converting the steam distribu-
tion system to hot water, along with case histories of similar 
applications and a conceptual phasing plan, is included in 
Appendix D.

energy price riSk And Budget StABility 
An important consideration in examining the different op-
tions is the risk associated with market energy prices. CHP 
relies 100% on natural gas to meet all campus energy needs. 
This lack of diversity exposes the university to greater energy 
price risk because natural gas is traded in a deregulated mar-
ket known for extreme volatility. Energy modeling shows that 
the SHP and heat recovery options reduce direct reliance on 
natural gas by 60% and 80%, respectively, limiting its use to 
heat production in hot water generators. While these options 
require importing a significant amount of electricity, there 
are a number of ways to at least partially decouple that sup-
ply from the price volatilities of natural gas, something not 
possible with CHP. As a Direct Access customer, the univer-
sity could choose to procure power off the California market, 
which currently comprises about 40% natural gas generation 
and has shown good price stability over the past six years, 
even as gas and oil prices have shown extreme volatility. 
Under this or other potential energy supply strategies, the 
university could also control the carbon content of its elec-
tricity portfolio and meet its power needs by incorporating 
renewable power purchases. 

poWer Sector ghg reductionS

Another consideration in selecting a long-term campus en-
ergy system is whether it more broadly supports society’s 
need to reduce its collective GHG emissions. Some current 
national and state-level strategies encourage distributed 
natural gas– based power generation (such as fuel cells) and 
cogeneration technologies on the assumption that these 
would displace less efficient or more GHG-intensive energy 
systems, such as coal power or older low-efficiency gas-grid 
power plants. However, when considering new capital invest-
ment in energy production, we should compare different new 
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power plant options, not one new power plant option to the 
existing power plant fleet. When society is collectively invest-
ing capital in new energy supply systems (thermal or electric), 
it is prudent to select the best new energy system option, 
rather than selecting the most convenient one because it 
offers some marginal improvement. This is especially true 
in the absence of a long-term plan that provides a bona fide 
strategy to achieve the GHG reductions required for our plan-
et. Promoting the installation of many small new distributed 
gas-based generation technologies may actually undermine 
other strategies in the power sector, such as implementation 
of a renewable portfolio standard for electricity production, 
and/or foreclose other GHG reduction strategies, such as 
large central station carbon capture and sequestration.

After considering all these factors, the university concluded 
that diversifying campus energy sources, perfecting direct ac-
cess to open energy markets, and decoupling its energy sup-
ply from the volatilities and environmental impacts of fossil 
fuels to the greatest extent possible offers a better long-term 
strategy for supporting its mission. It determined that con-
tinued reliance on natural gas as its primary energy source 
will greatly limit the potential for direct reduction in its GHG 
emissions, whereas moving to an electrically powered energy 
facility of similar or greater efficiency would pave the way to 
full sustainability through the development of sustainable 
electricity generation technologies.

eQuipment redundAncy, plAnt SpAce uSe, 
And cApitAl coSt 

A CHP cogeneration plant requires redundant boilers of equal 
capacity to provide backup service during scheduled or un-
scheduled outages. In contrast, an IC-based cogeneration 
or SHP boilers-and-chillers plant is modular in nature, with 
multiple pieces of smaller equipment rather than one large 
cogen unit. Therefore, instead of backing up the entire heat-
ing plant, redundancy requires only extra equipment equal 
to the largest individual IC engine, chiller, or boiler. This dif-
ference considerably reduces capital investment and further 
separates these options from a conventional CCGT cogen 

plant such as that currently supporting the university.

FlexiBility to Adopt neW technologieS 
Investment in a cogeneration plant would greatly reduce 
flexibility in adopting potential new technologies that could 
reduce cost and GHG emissions for many years. For example, 
heat recovery, whose great potential at Stanford was only 
recently uncovered, cannot be rapidly adopted without de-
commissioning the current cogeneration plant. Conversely, 
the modular nature of a heat recovery–based SHP plant 
would provide greater opportunity to move to advanced 
technologies as they become available, because individual 
pieces of plant equipment are typically acquired and retired 
in staggered succession over time. In essence, one can “rotate 
the stock” in a modular SHP plant but not in a large, single-
component cogeneration plant.

economics and selected system

Economic models of the different energy supply options 
described above were developed, and side-by-side compari-
sons were made of the net present value (NPV) life cycle costs. 
Figure 6-5 shows the comparative costs, GHG emissions, and 
water use of the options considered. These options were 
presented to the Board of Trustees thoughout 2011 until a 
decision was made in December 2011.

Figure 6-5 shows cost decision criteria are shown in bars. Ini-
tial capital investment in red, operations and maintenance 
cost in blue, the cost of purchasing natural gas in yellow, and 
the cost of purchasing electricity in purple. The NPV of each 
energy generation option is shown in the $ figure above its 
composite bar. Environmental attributes are shown by total 
GHG and water use  icons.
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energy generAtion optionS And deScriptionS 

Option 
Category 

Name Description Advantages Disadvantages 

Gas
On-site gas 
cogeneration 
options

These options explore 
burning fossil fuel on site 
to meet campus power and 
thermal needs.

Potential for low-cost 
long-term natural gas sup-
ply; 100% on-site power 
generation

Dependence of all campus 
energy on single fossil fuel 
source; lack of environmen-
tal sustainability

#1, with 
NPV $1,593 

million

Steam option— 

business as usual 

(BAU)

Extend current cogen operation 

to 2050 under existing third-

party agreement

Lowest direct capital and O&M 

costs because third party owns 

and operates plant 

Highest overall cost, GHG 

emissions, and water use due to 

third-party overhead and profit 

and lowest plant efficiency

#2, with 
NPV $1,356 

million

Steam option— 

new cogen plant

Install new Stanford–owned and 

operated combined cycle gas 

turbine (CCGT) cogen plant 

Lower capital cost than other 

new Stanford-owned cogen 

options because includes no 

new hot water system; lower 

GHG emissions and water use 

than BAU

Higher overall cost than 

high-efficiency hot water–based 

IC cogen systems; only modest 

overall emissions and water use 

reductions

#3, with 
NPV $1,392 

million

Hot water 

option—new gas 

turbine (GT) cogen

Install new Stanford–owned and 

operated CCGT cogen plant with 

hot water–based heat distribu-

tion system 

Modest reductions in GHG emis-

sions and water use over new 

steam-based cogen plant

No economic advantage over 

new steam-based cogen plant 

#4, with 
NPV $1,399 

million

Hot water 

option—new GT 

cogen with heat 

recovery

Install new Stanford–owned 

and operated CCGT cogen plant 

with hot water–based heat 

distribution system and some 

heat recovery

Slight emissions and slight 

water use reduction over 

standard GT cogen with hot 

water, due to modest amount 

of heat recovery possible

Higher capital cost ($579 

million), higher overall cost 

than hot water–based GT cogen 

without heat recovery

#5, with 
NPV $1,333 

million

Hot water 

option—GT cogen 

using internal 

combustion (IC) 

engines with heat 

recovery 

Install new Stanford–owned 

gas-fired IC engine cogen plant 

with hot water–based heat 

distribution system and some 

heat recovery 

Best overall gas-fired cogen 

option with additional modest 

GHG, water use, and cost reduc-

tions over GT-based cogen 

without heat recovery

High capital cost ($546 million); 

higher GHG emissions, water 

use, and overall cost than grid + 

heat recovery (option #6) 
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Option 
Category

Name Description Advantages Disadvantages

Grid 

Options using 
grid power 
for electricity 
instead of on-
site cogen

These options explore 
combinations of grid power 
for electricity, an on-site 
thermal energy plant with 
optional heat recovery, 
and hot water–based heat 
distribution.

Optimality from overall 
economic, risk, flex-
ibility, and environmental 
sustainability standpoints

Modestly higher up-front 
capital costs than retaining 
cogen with steam-based 
distribution

#6, with 
NPV $1,290 

million

Grid + heat 

recovery 

Get electricity from grid; install 

new electricity-based heat 

recovery plant and hot water– 

based distribution system

Best overall option, with rela-

tively low cost, GHG emissions, 

and water use

Higher up-front capital cost 

($474 million) than retaining 

existing cogen with steam- 

based distribution, which is 

financed, owned, and operated 

by a third party

#7, with 
NPV $1,371 

million

Grid, no heat 

recovery 

Get electricity from grid; install 

new gas boilers, electric chillers 

thermal plant; install hot water–

based distribution system

Better option than BAU; simpler 

ownership and operation than 

cogen plants; more long-term 

flexibility

No real improvement over 

gas-based IC cogen plant, more 

expensive investment and less 

water savings

Grid + On-
site PV 

Grid power 
options with 
on-site pho-
tovoltaic (PV) 
power genera-
tion 

These options explore com-
binations of grid and on-
site PV power for electricity, 
an on-site thermal energy 
plant with heat recovery, 
and hot water–based heat 
distribution.

Optimal environmental 
sustainability; lower 
capital costs

#8, with 
NPV $1,276 

million

Grid + 20% PV + 

heat recovery

Same as grid + heat recovery 

option but using same total 

capital that would be required 

by best cogen option to buy 

some on-site PV plant

Further improvement upon 

best overall option (grid + 

heat recovery) if total up-front 

capital equivalent to that 

required for best cogen option 

is allocated; ability to absorb PV 

power behind the meter

Higher up-front capital cost than 

base grid + heat recovery option; 

land use requirement

#9, with 
NPV $1,267 

million

Grid + 33% PV + 

heat recovery

Same as grid + heat recovery 

option but allocating enough 

land and capital to meet full 

33% California Renewable 

Portfolio Standard for electricity 

use via on-site PV

Further improvement upon 

best overall option (grid + heat 

recovery) if additional up-front 

capital and land are allocated; 

partial long-term power cost 

stability

Very significant land use require-

ment; possibility that exports 

of PV power to grid would be 

required in some hours
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Board of trustees aPProval

In December 2011, after approval by the trustee advisory 
board, Stanford’s Board of Trustees gave concept approval 
to Option #6, Grid + Heat Recovery (circled on Figure 6-5) as 
the new base energy system for the university from 2015 to 
2050. This option of an electrically based heat recovery plant 
with grid power offers superior economics and environmen-
tal performance, lower energy price risk, greater flexibility 
to adapt to changing energy technologies over time, and a 
clearer path to sustainability.

Options #8 and #9, which add some amount of on-site PV 
power generation to the base energy supply system selected, 
were determined to be destination choices with superior 
environmental and economic benefits as long as the con-
ceptual economics could be verified and land use challenges 
for them could be resolved. In energy system planning it was 
also determined that some amount of on-site ground source 
heat exchange (GSHE) might be possible to augment the base 
heat recovery scheme. Based on the two positive preliminary 
PV and GSHE feasibility studies the Board also directed that 
additional studies of these options be conducted in parallel 
to implementation of the chosen new base heat recovery 
system. During this approval stage, the official name of the 
program became Stanford Energy System Innovations (SESI).

The construction cost of SESI, without the PV or GSHE op-
tions, is $438 million. This includes conversion of the campus 
energy distribution system from steam to hot water and 
associated building-level conversions, construction of the 
new heat recovery plant and the new high-voltage substa-
tion, and other system improvements (see Figure 6-6). The 
balance from the total capital cost shown on the bar chart 
($474-$438=$36 million) represents other related costs such 
as accelerated depreciation of stranded assets at the existing 
CEF to be demolished as part of the SESI program. 

Benefits for stanford

FinAnciAl BeneFit And pAyBAck 
The $474 million capital investment is significant, but it is 
lower than that of most other options. There is no “do noth-
ing” option because the existing CEF is near the end of its use-
ful life and a replacement is required. The BAU option had the 

lowest capital investment ($153 million), but it also had the 
highest overall long-term cost, much greater emissions and 
water use, and inflexibility to change with future technolo-
gies. 

In addition to better environmental performance, SESI also 
provides significant life cycle cost savings, ranging from $43 
million to $109 million, over all the other base energy system 
options while offering one of the lowest up-front capital costs. 
In fact it will save Stanford $303 million over the next 35 years 
compared to the BAU scenario.1

environmentAl BeneFitS 
Key environmental benefits of the SESI program include:

• input and Output SaVinGS—CarBOn and water: When 
SESI’s replacement CEF comes on line in 2015, current 
campus carbon emissions will immediately be cut in half 
and sit at 50% below 1990 levels. While SESI will provide 
this almost instantaneous huge reduction in carbon 
emissions, its flexible electricity-based energy supply 
system also creates a path to a fully sustainable energy 
supply via green power generation and procurement. 
Having recently achieved Direct Access to the California 
electricity market, Stanford is now exploring opportuni-
ties for a more economic and environmentally sound 
electricity portfolio to allow it to continue down the path 
toward energy sustainability. Reduction in water use 
will also be significant. Since the majority of the waste 
heat from the chilled water loop will be reused instead of 
being discharged out of the evaporative cooling towers, 
campus potable water use will be reduced by 18%.

• In addition to carbon and water savings, SESI will also 
contribute significant dollar savings over time, allowing 
Stanford the flexibility to further invest in sustainability 
projects.

• hiGher SyStem effiCienCy: Due to the significant recovery 
of waste heat and lower heat distribution line losses via 
hot water distribution as compared to steam, the new 
combined heating and cooling energy system will be 70% 
more efficient that the existing CHP plant.

1   Option #1 BAU NPV $1,593 million – Option #8 “Grid + Heat Recovery” NPV $1,290 mil-
lion = $303 million relative gain 
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• imprOVementS tO BuiLt enVirOnmentS: While 20 miles of 
new water pipe will have been installed by 2015 (20% of 
it already completed), changes are already being made in 
the mechanical rooms of 155 buildings to get them ready 
for hot water. In the process, those buildings are receiving 
efficiency improvements. The carbon and water reduc-
tion calculations account for the overall energy efficiency 
improvements in the built environment. 

SociAl BeneFitS 
Key social benefits of the SESI program include the following:

• imprOVed Safety: Keeping the campus community safe 
and informed is of the utmost importance at all times. 
Steam systems pose more injury and safety concerns 
than hot water systems. The replacement of the legacy 
steam system reduces the risk of facility damage and 
public and staff injury from system leaks or failures. The 
Department of Land, Buildings & Real Estate has made it 
a priority to inform campus community members about 
the ongoing progress of the project, as well as its benefits 
to the university and the environment.

• CampuS enGaGement: SESI also has set a precedent for 
campus involvement with major capital improvement 
projects. Determination of the vision and principles for 
this multi-year initiative integrated input and leadership 
from all stakeholders on campus (staff, students, and 
faculty), while maintaining steady communication with 
Stanford leadership (the executive cabinet and the Board 
of Trustees) from 2009 to 2012. Faculty and leadership 
played an active role in making major social and envi-
ronmental impact decisions throughout planning. For 
example, to test and prioritize the many GHG reduction 
options available, a long-term campus energy model 
was constructed and various scenarios were developed 
to determine which solutions satisfied the long-term 
need for campus energy supply and demand. The results 
from each scenario were compared to the current energy 
model for potential cost and GHG reduction. Based on 
these findings, an initial GHG Reduction Options Re-
port was prepared in 2008 for review by the university 
administration. Subsequent reviews with more detailed 
analysis were held with the Board of Trustees in 2009, 
2010, and 2011, and two faculty advisement committees 
participated in this phase of the project (President’s Blue 

Ribbon Taskforce in 2008 and 2009 and Board of Trustees 
Energy Advisory Committee in 2010 and 2011). Over the 
entire course of SESI planning and implementation to 
date, more than 25 faculty members and 100 students 
have been involved through student groups and depart-
mental queries. This is truly an all-campus project that 
has solicited, welcomed, and benefited from faculty and 
student input throughout the years.

• CampuS-wide eduCatiOn: SESI has been a steady source of 
education for Stanford students and community mem-
bers. Not only were students involved during its plan-
ning, student and campus community outreach has been 
extensive during its implementation. The Department 
of Project Management and the Office of Sustainability 
launched a comprehensive outreach effort and met with 
over 30 campus departments and entities to explain the 
importance of energy action and why the campus is tak-
ing a leadership role with SESI, as well as to coordinate 
the scheduling of the pervasive construction. The cam-
pus community has been extremely supportive despite 
the short-term inconvenience of the utility-scale road 
construction. The SESI website launched in the summer 
of 2012 to provide an avenue for interested community 
members to learn about the program and follow associ-
ated construction on a real-time interactive campus map 
that shows the current and future construction zones 
and project progress. Additional educational resources 
include a popular educational video overview of SESI and 
a SESI-focused Energy Seminar, hosted in fall 2012 and 
attended by students, staff, and faculty and community 
members.

Figure 6-6 BreAkdoWn oF SeSi coStS
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As the earlier chapters have demonstrated, a comprehensive 
energy and climate plan at a growing institution must con-
sider three key energy components: (1) demand-side man-
agement via new construction standards, (2) demand-side 
management via efficiency programs for existing buildings, 
and (3) supply-side solutions. The plan must also take a holis-
tic, long-term approach rather than considering only short- or 
intermediate-term strategies and goals. Building design, 
energy infrastructure, and energy supply decisions that must 
be made over the coming decade will be long lived, and their 
planning horizon must be at least as long as the life cycle of 
the investments to be made. 

Moreover, even adept infrastructure planning is incomplete 
if it yields only incremental improvements, even if those are 
very significant. Until systems and human behavior are trans-
formed enough to achieve sustainability the challenges will 
remain, and incremental improvements will just buy time.

The Stanford Energy and Climate Plan recognizes this and 
not only provides very significant incremental improvements 
but also enables a future of true energy sustainability. Con-
verting campus energy systems from a fossil fuel base to 
an electricity base opens a clear path toward sustainability 

through renewable electricity generation. Conversely, absent 
scientifically based national and international plans and poli-
cies that might allow for a limited amount of fossil fuel com-
bustion within the planet’s atmospheric ecosystem, there is 
little confidence that the cumulative individual impacts of 
even “efficient” fossil fuel systems, such as new cogeneration 
plants, are sustainable. It is for these reasons that Stanford 
University has developed an Energy and Climate Plan that 
moves the university off local gas-fired energy production 
and onto an even more efficient electricity-based system. 

Implementation of this plan will not stop with the projects 
and programs outlined herein, but will continue through the 
pursuit of economical and sustainable technologies. As Stan-
ford uncovers and develops sustainable electricity supplies 
or makes significant further advancements in demand-side 
management, this Energy and Climate Plan will be revised 
periodically.

Chapter 7: Implementation of a 

Comprehensive Plan  
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imPlementation under way for all 

three strategies 

demAnd-Side mAnAgement viA neW 
conStruction StAndArdS 

Chapter 4 has summarized some of the key results of new 
efficiency standards for new construction and major renova-
tions on campus. Past success at exceeding federal, state, 
and local performance standards has helped evolve the 
market towards higher-performing buildings. Many of these 
standards have been updated to include the energy and 
water use best practices that Stanford has been implement-
ing for many years. By focusing on practical, cost-effective 
technologies and operating strategies, Stanford will continue 
to lead by example in new construction practices. The new, 
high-performance buildings on campus will reduce baseline 
GHG emissions by 10% (see Figure 7-2).

demAnd-Side mAnAgement viA exiSting 
Building eFFiciency 

Chapter 5 has shown how energy-saving strategies will con-
tinue to decrease consumption in existing buildings. Recent 
experience illustrates this. Total energy use increased 9% 
from 2001 to 2012 due to new construction, more energy-
intensive research, and more people and electricity-using 
equipment in existing buildings. However, energy intensity 
(energy use per square foot) has decreased about 10% since 
2001. The successful water and energy efficiency programs 
in existing buildings will continue to serve the university and 
appreciably reduce utility costs and GHG emissions. Areas for 
future growth and development include the following. 

COntinuatiOn Of prOGramS that reaCh and appeaL tO aLL 

CampuS StaKehOLderS

• Identify new and/or underserved “markets” on campus. 
As new research or facility use practices change user ac-
tivity, identify and market new efficiency program offers. 
Similarly, as new technologies become available, identify 
cost-effective niches for their deployment on campus.

• Ensure reliable sources of funding for maintenance/ex-
pense projects as well as capital improvement projects, 
and communicate the availability of funds to campus 
stakeholders. Any project manager or building manager 

must be aware of, and confident in, the availability of ef-
ficiency funding when scoping future infrastructure proj-
ects. Stanford must maintain a campus perception that it 
is easy and normal to build energy efficiency features into 
all building projects (whether small or large).

• Collaborate with stakeholders across campus to identify 
projects with energy savings potential. This includes col-
laboration among sustainability programs such as water, 
energy, and waste management.

purSuit Of new teChnOLOGy

• Investigate demand management. Minimizing spikes in 
energy use helps control costs by avoiding high utility 
demand charges and lets HVAC systems operate in more 
efficient ranges of their performance curves.

• Continue to deploy “smarter” monitoring and control 
systems within campus buildings. This helps ensure 
buildings operate with the most efficient schedules, 
set points, and control strategies. Upset conditions are 
identified sooner and fixes can be deployed rapidly, re-
ducing wasted time and energy and improving occupant 
comfort.

inteGratiOn Of enerGy demand and enerGy SuppLy 

With good visibility into the performance of each building 
and a thorough understanding of its energy-using systems, 
active steps can be taken to adjust its energy time of use. 
This demand side of the campus energy equation can help 
maximize the efficiency of the supply side, and vice versa. For 
example, daily demand from buildings can be forecasted, and 
CEF operation can be scheduled to maximize the efficiency of 
energy production. Conversely, if temporary upsets hamper 
the efficiency of the CEF, the buildings can alter their demand 
in a prescribed manner to provide temporary load relief. 

Even though many large and notable energy efficiency proj-
ects have already been completed on campus, the future still 
holds great opportunities to save energy as new technologies 
emerge and the costs of old technologies decrease. Energy 
and GHG savings realized from efficiency projects for existing 
buildings are expected to be about 20% of baseline each year 
(see Figure 7-2).
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Supply-Side SolutionS 
In December 2011, Stanford’s Board of Trustees gave concept 
approval to the $438 million SESI program, key to the supply 
side of the Energy and Climate Plan. Implementation of the 
program started in summer 2012. The Department of Project 
Management (DPM) is managing design and construction 
for the hot water pipe installation as well as the new CEF. In 
2012, the engineering firms completed the design for the new 
CEF, equipment manufacturers were selected, and a general 
contracting firm was hired.

hOt water SyStem inStaLLatiOn 

Over the course of SESI program implementation, 20 miles 
of hot water pipe will be installed, and equipment in the me-
chanical rooms of 155 buildings will be modified to allow the 
buildings to use hot water instead of steam for heating. As 
each phase of piping and building conversion is completed, 
that section of campus will be moved off steam to hot water 
via a regional heat exchanger that will convert steam from the 
existing cogeneration plant to hot water. 

The piping construction work is being carefully sequenced in 
multiple phases to minimize disruption to campus life (see 
Figure 7-1). Once all phases of the conversion are complete, a 
full transition from the cogeneration plant to the RCEF will be 
made, the regional heat exchange stations will be removed, 
and the cogeneration plant will be decommissioned and 
removed.

new CentraL enerGy faCiLity 

The RCEF will be an all-electric state-of-the-art heat recovery 
plant featuring both hot  and cold water thermal storage (see 
photos). 

CampuS OutreaCh 

The SESI program is the most pervasive utility-scale construc-
tion project in campus history. The DPM and the Office of 
Sustainability launched a comprehensive outreach effort and 
met with over 30 campus departments and entities to coor-
dinate the scheduling and timing of the phased construction. 

The SESI website launched in the summer of 2012. It provides 

an avenue for interested community members to learn about 
the program and follow the construction on a real-time, inter-
active campus map that shows the current and future con-
struction zones and project progress. It also includes links to 
related articles, an updated climate action video, and project 
fact sheets. 

LOOKinG ahead 

Additional potential major enhancements to the campus en-
ergy system are being studied. These include on-campus PV 
power installations as well as a GSHE  system to complement 
the core heat recovery process based on the chilled water 
system. Project additions with concept approval that are 
now under final feasibility study include installation of four to 
seven MW of on-site behind-the-meter PV power generation; 
installation of a GSHE system, and installation of a new 60kV 
high-voltage transmission line connecting SLAC, Stanford, 
and the City of Palo Alto to strengthen the local transmission 
grid. These studies are expected to be completed in late 2013. 
Stanford will also work to uncover and develop sustainable 
electricity supplies to augment the electrification and optimi-
zation of its campus energy demand and supply systems in its 
pursuit of true energy sustainability.

Photo: piping installation in progress along Serra Mall.
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photoS: neW centrAl energy FAcility renderingS And Site plAn  
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summary view: emissions reduction 

at stanford 

Chapters 4, 5, and 6 discuss options and strategies for man-
aging the three energy components described above. How-
ever, the three must be consolidated into an overall plan that 
adeptly balances investment among them to optimize overall 
results in managing capital and operating costs, as well as 
GHG emissions. 

Figure 7-2 compares Stanford’s expected long-term GHG 
emissions under the Energy and Climate Plan to state and 
international goals. By 2015, Stanford expects to reduce its 
emissions by 50%, about 25% below the level mandated by 
California’s Executive Order AB 32.1 The figure shows three 
wedges.

1. DEMAND-SIDE MANAGEMENT VIA NEW CONSTRUCTION 

STANDARDS: Stanford’s new-building standards adopted 
in 2007 require new and significantly renovated buildings 
to be 30% more energy efficient on average than current 
energy code requirements (see Chapter 4). This wedge 
represents savings from constructing new facilities to 
this standard.

2. DEMAND-SIDE MANAGEMENT VIA EXISTING BUILDING EF-

FICIENCY: This wedge represents the GHG emissions re-
ductions from continuance of the energy efficiency and 
conservation programs for existing campus buildings 
(see Chapter 5). These include minor noncapital improve-
ments to buildings and equipment, improvements in how 
buildings are operated, and impacts of occupant behav-
ior. This wedge also reflects emissions reductions that 
can be “mined” from Stanford’s existing stock of large 
buildings through comprehensive study and major capi-
tal retrofits with state-of-the-art HVAC systems and other 
energy-efficient technologies. Tackling each building as a 
whole (rather than piecemeal) will maximize energy use 
reductions, which can be on the order of 30–50%. 

1   A separate planning process is under way to develop options for reducing 
emissions from the transportation sector, which is not part of the Energy and Climate 
Plan.

3. SESI: This wedge represents the reduction in energy cost 
and GHG emissions expected from the heat recovery op-
tion described in Chapter 6. If heating demand drops less 
than is expected, a greater percentage of the potential 
heat recovery on the supply side can be realized to make 
up the difference.

final thoughts 

GrOwth OutpaCeS enerGy COnSerVatiOn. Demand-side en-
ergy efficiency and conservation improvements are vital but 
insufficient for significant emissions reduction because they 
will be outpaced by campus growth. Significant changes to 
campus energy supply strategies are essential for reducing 
cost and GHG emissions below the 2000 baseline.

SuBStantiaL emiSSiOnS reduCtiOn iS nOt pOSSiBLe with fOS-

SiL fueL in the piCture. Providing a stable and affordable 
long-term energy budget requires decoupling from a reliance 
on fossil fuel and minimizing external control over Stanford’s 
energy supply as much as possible. As outlined in Chapter 6, 
technologies and costs for energy production have changed, 
and CHP or cogeneration is no longer a superior option for 
meeting campus electricity and thermal loads. Instead, a 
Stanford–owned and operated SHP scheme coupled with 
heat recovery will reduce long-term cost and allow flexibility 
for further efficiency improvements, incorporation of new 
technologies, and additional forms of renewable electricity 
and thermal energy generation.

mOre inVeStment in renewaBLe enerGy iS needed. The long-
term benefits of direct ownership of or long-term equity in re-
newable energy generation (if executed adeptly) far outweigh 
the costs. Like many of today’s renewable energy plants, hy-
droelectric power plants in the last century faced significant 
hurdles to construction, including high up-front capital costs 
and longer-term paybacks, intermittency and seasonality of 
power generation, remote sites, lack of existing transmission 
access, environmental and regulatory issues, and so forth. 
However, those facilities continue to provide the lowest-cost 
and cleanest power of any type of electricity generation far 
beyond their expected life cycle. They are coveted generation 
resources in today’s electricity portfolio and are not easily ac-
quired from their current owners, nor are new sites for such 
facilities plentiful.
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The development of many other forms of renewable power 
generation faces the same hurdles, but offers the same 
long-term benefits, as hydroelectric power. Only those forms 
based on capital components with an extra-high cost or 
limited life cycle that cannot competitively repay their initial 
investment, such as today’s PV power options, are limited in 
long-term potential. Once renewable energy sites based on 
simpler technologies (such as wind, geothermal, and solar 
thermal power) are developed, they may last for centuries 
and, with only modest capital renewal, pay for themselves 
many times over while providing clean, economically stable 
sources of energy.

Additional development of on-site or off-site renewable en-
ergy supplies may be desirable to reduce long-term costs, 
stabilize operating budgets, and allow top-tier emissions re-
ductions. Investigations are well under way to identify the op-
timal renewable energy generation sites in California via the 
Renewable Energy Transmission Initiative and other efforts. 
Acting early, while optimal sites are available, may increase 
the long-term advantages of renewable power, stabilize 
campus energy costs, and increase the cumulative reduction 
of GHGs in the critical period between now and 2050. Stan-
ford will continually monitor the development of affordable 
renewable energy supplies within reasonable transmission 
range of campus and be prepared to take advantage of any 
opportunities that may be presented.  

StanfOrd ShOuLd remain ViGiLant On CarBOn inStrumentS 

deVeLOpment. Given unknown costs and regulatory uncer-
tainty, carbon instruments are not a primary building block of 
Stanford’s Energy and Climate Plan at this time. While a solu-
tion using carbon instruments may be theoretically possible, 
it involves considerable risk because the long-term avail-
ability, quality, and cost of these instruments are unknown 
and highly speculative. Instead, diversifying campus energy 
sources, perfecting direct access to open energy markets, and 
decoupling university energy supply from the volatilities of 
fossil fuel markets to the greatest extent possible offer a bet-
ter long-term strategy for supporting the university mission. 
If carbon instruments are certified via a regulated cap-and-
trade scheme, Stanford will consider them at that time (see 
Appendix A). 
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The emissions reductions from resource efficiency and con-
servation are well understood. Less defined but still requiring 
special attention is the emerging role of carbon instruments. 
This appendix provides background information and Stan-
ford-specific context for the implementation of California’s 
cap-and-trade program and various instruments in the car-
bon market that may be part of the university’s emissions 
reduction approach in the future. 

Due to the rapidly evolving market and mechanisms for these 
instruments in California and nationwide, our findings sug-
gest that they should not play a significant role in Stanford’s 
Energy and Climate Plan at this time. While the emissions 
reductions from Renewable Energy Credits (RECs), offsets, 
and allowances can be measurable, and therefore can reduce 
emissions on a global basis, considerable financial, regula-
tory, supply, and perception risks are involved in making 
them major building blocks of immediate emissions reduc-
tion planning and implementation at Stanford. 

Carbon offsets appear to offer the greatest potential as a tool 
for implementing AB 32 in California and the Western Climate 
Initiative (WCI) region. RECs and carbon allowances are less 
promising. Stanford will be regulated under the new cap-and-
trade program and will need to weigh the potential costs of 
carbon as a purchaser of outside electricity or as a producer 
of its own cogeneration-based power. 

This appendix outlines general findings from literature on 
carbon instruments, interviews with carbon instrument ven-
dors, and the proposed draft regulation for AB 32, adopted in 
December 2010. 

definition and descriPtion of 

various carBon instruments 

reneWABle energy creditS  
RECs are verifiable credits purchased from a provider that 
produces or procures power solely from a renewable energy 
source (solar, wind, biomass, or geothermal). Also referred 
to as “green tags” or “green certificates,” RECs have gained 
popularity among individual consumers and businesses for 
supporting an emerging green power market. Benefits from 
RECs are generally referred to as “environmental attributes” 
and may include reductions in the air pollution and particu-
late matter that would have been generated by burning fossil 
fuels. The electricity and environmental attributes can be 
sold as “bundled” products in retail green power programs, 
or they can be sold separately. In other words, consumers can 
continue to purchase electricity from their existing supplier 
and “green” it by supporting a renewable energy source of 
their choosing (WRI, 2006). RECs thus allow customers greater 
flexibility in greening their electricity.

One REC represents one megawatt hour (MWh) of renewable 
electricity generated and delivered somewhere on the power 
grid. Theoretically, each MWh of clean renewable electricity 
results in one less MWh of dirty power.

cArBon oFFSetS 
A carbon offset, also referred to as a Verified Emission Reduc-
tion (VER), represents the reduction of one ton of GHG carbon 
equivalent (CO2e) through activities that retire GHG emitting 
sources or capture GHGs from the environment. Examples 
of these activities are methane capture, sustainable for-
estry, and fuel switching. Companies use VERs to “balance” 
emissions of GHGs produced in one place by procuring GHG 
reductions from somewhere else. They usually do this after 
attempting to reduce emissions and if there are no available 
clean substitutes.

Appendix A: The Role of Carbon Instruments 
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The California Air Resources Board (CARB) has adopted 
methodologies for quantifying carbon offsets under AB 32. 
These include methodologies for forest projects (adopted in 
October 2007) and for local government operations, urban 
forestry, and manure digesters (adopted in September 2008). 

Many organizations sell offsets, but the lack of formal regu-
lation of this market means that all offsets are not equal. 
In the past few years, the carbon offset industry has made 
these instruments more transparent. However, additional 
standardization of reporting methodology will benefit both 
buyers and sellers. (See Legitimacy Requirements for RECs 
and Offsets, below). 

legitimAcy reQuirementS For recS And 
oFFSetS 

RECs and carbon offsets are market products that reduce 
emissions on a global basis. They must meet the criteria out-
lined below. Much of the controversy associated with them 
originates from the failure to justify meeting one or more of 
these criteria. 

• REAL: The GHG reductions must represent actual emis-
sion reductions that have already occurred. 

• ADDITIONAL: The GHG reductions must be beyond those 
that would have happened anyway or in a business-as-
usual scenario. 

• PERMANENT: The GHG reductions must be permanent 
and ideally backed by guarantees if they are reversed (for 
example, the GHGs are re-emitted into the atmosphere). 

• VERIFIABLE: The GHG reductions must result from proj-
ects whose performance can be readily and accurately 
quantified, monitored, and verified. 

emiSSionS AlloWAnceS

Under a state- or region-wide cap-and-trade program, al-
lowances represent the total emissions allowed under a cap, 
denominated in metric tons of CO2e, for a given entity during a 
specific compliance period. Essentially the currency for emis-
sions trading, allowances enable facilities “to adjust to chang-
ing conditions and take advantage of reduction opportunities 
when those opportunities are less expensive than buying ad-
ditional emissions allowances” (Scoping Plan, 2008). Allow-

ances are fundamentally different from RECs and offsets in 
that they grant the "right to pollute" rather than being direct 
agents of emissions reduction. Allowances reduce overall 
emissions as the total number of allowances decreases over 
time. 

california regulation aB 32 – 

caP-and-trade imPlementation

California demonstrated national and international leader-
ship in climate action in 2006 by passing AB 32, authored by 
Fran Pavley and Fabian Núñez. AB 32—the Global Warming 
Solutions Act of 2006—requires that the state’s global warm-
ing emissions be reduced to 1990 levels by 2020. In December 
2011, CARB released the final regulation implementing a cap-
and-trade program to meet this goal. It sets up the framework 
and requirements for trading to ensure cost-effective emis-
sions reductions. The program became effective on January 
1, 2012, with the first allowance auctions to be held in August 
and November 2012. 

Cap and trade is one of the key measures California will 
employ to reduce its impact on climate change. The California 
cap-and-trade program is meant to link with those of partner 
WCI jurisdictions to create a regional market system. 

Figure A-1 recS-tWo productS generAted 
By reneWABle poWer (Wri)
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reporting

Emissions reporting will be the backbone of the California 
cap-and-trade program. Data from mandatory reporting 
help establish the starting allowance budget and rules for 
distributing allowances. The entities and facilities subject to 
reporting in WCI jurisdictions are those with annual emissions 
of at least 10,000 metric tons CO2e. California’s mandatory 
reporting began in 2009 for 2008 emissions. The WCI Reporting 
Committee is developing reporting requirements, including 
quantification and verification methods. 

the cAp

The cap represents the total GHG emissions permitted 
from all sources in the cap-and-trade system during a given 
compliance period. The cap level strongly affects what 
allowance price will prevail and, therefore, the need for cost 
containment options. The cap in AB 32 covers about 85% 
of California’s emissions (industrial facilities and electricity 
by 2012, commercial and residential fuel consumption 
and transportation fuels by 2015). The allowances will be 
auctioned in the carbon trading market, rather than sold to 
the entities, in an effort to minimize corruption. 

The first compliance period began on January 1, 2012. 
Compliance periods will be three years in duration (e.g., 2012 
to 2014, 2015 to 2017, and 2018 to 2020). The initial cap was 
set in 2012 at 2% below the emissions forecast for 2012. The 
cap will decline by 2% in 2014 and by 3% annually from 2015 
to 2020. 

the trAding

The program started in 2012 for about 600 of the state’s largest 
GHG emitters (primarily industrial sources and electricity 
generators), along with electricity imports. By 2015 it will 
include emissions from fuel combustion for transportation 
(e.g., gasoline, diesel, ethanol), and at stationary sources that 
fall below the threshold for direct inclusion in the program 
(e.g., residential and commercial natural gas combustion) by 
covering the suppliers of fuel to these sources.

At the start of the program, a minimum number of allowances 
will be allocated or auctioned off, depending upon the entity. 
Entities can buy and sell allowances via a market mechanism 
to meet their allowance requirements during each three-

year compliance period. CARB has established clear rules for 
emissions trading, monitoring, and enforcement. 

Capped sectors will be allowed to procure a limited number 
of high-quality offsets to cover a portion of their emissions 
reductions. Unlimited allowance banking is allowed to 
provide flexibility and reduce compliance costs.

AlloWAnceS (permitS to emit)
Covered entities in a cap-and-trade program must obtain 
sufficient allowances to account for the GHGs they emit. 
Every year, as the GHG cap declines, fewer allowances will be 
issued, thus ensuring that emissions also decline. 

• Buying and selling allowances establishes a price for 
each ton of GHG emissions that reflects the cost to par-
ticipants of reducing emissions by that amount. The flex-
ibility provided by trading allows for continued growth 
by individual sources while guaranteeing that total GHG 
emissions for capped sectors do not increase.

• At the end of a compliance period, each covered entity 
will be required to surrender allowances equal to its total 
GHG emissions during that period. CARB will then perma-
nently retire these allowances. Failure to surrender suf-
ficient allowances will result in significant penalties: the 
entity would have to provide four additional allowances 
for every ton of emissions not covered in time.

• Once an entity holds an allowance, it can (1) surrender 
it to comply with its obligation under the regulation: 
(2) bank it for future use; (3) trade it to another entity; 
or (4) ask CARB to retire it. Because allowances can be 
traded—that is, bought and sold— they have a signifi-
cant economic value, whether they are allocated free of 
charge or initially acquired at auction. 

• Large industrial facilities will initially be given free al-
lowances but later forced to purchase allowances via an 
auction. Allowances for both the industrial and the elec-
tric sectors will initially be set at 90% of average recent 
emissions. Every year, capped industries must provide al-
lowances and offsets for 30% of the previous year’s emis-
sions. At the end of the three-year compliance period, the 
industries must have enough allowances and offsets to 
cover the rest of their emissions over that period.
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COSt Of aLLOwanCeS: CARB estimates that the price of CO2 will 
be $15/MTCO2e to $30/MTCO2e in 2020. Under the proposed 
cost containment mechanism, allowances would be made 
available at reserve trigger prices of $40, $45, and $50/MTCO2e 
in 2012, escalating 5% per year to $60, $67, and $75/MTCO2e 
(respectively) in 2020. These prices are subject to fluctuation 
based upon behavioral, technological, and political factors.

oFFSetS under the cAp-And-trAde progrAm

While allowing some offsets provides benefits, limiting 
their use assures that a majority of the required emissions 
reductions occur at entities and facilities covered by the cap-
and-trade program. Consequently, offsets and allowances 
from other systems may cover no more than 49% of the 
required reduction. This translates to no more than 8% of 
a given facility’s compliance obligation. This is a special area 
of attention for CARB and consistent with WCI policy. (CARB 
Webinar, December 2008). 

Offsets must come from emission reduction projects in 
the United States, initially from projects in forestry, urban 
forestry, dairy digesters, and destruction of ozone-depleting 
substances. A framework is in place to eventually allow 
international projects.

The CARB Scoping Plan briefly mentions RECs in the context 
of Renewable Energy Portfolio (REP) standards for investor-
owned utilities, but it does not provide for use of RECs in the 
cap-and-trade mechanism. 

CARB will work with WCI partners and within the rulemaking 
process to establish an offsets program without geographic 
restrictions (e.g., one that allows offsets from the developing 
world). The criteria for offset credits must be stringent 
enough to ensure the overall environmental integrity of the 
program. One concept being evaluated would limit offsets 
to those from jurisdictions that demonstrate performance in 
reducing emissions and/or achieving GHG intensity targets in 
certain carbon-intensive sectors (e.g., cement), or in reducing 
emissions or enhancing sequestration through eligible forest 
carbon activities in accordance with appropriate national or 
subnational accounting frameworks.

risks and uncertainties of carBon 

instruments 

coSt 
The relatively low initial cost of RECs and offsets compared 
to capital improvement projects makes these mechanisms 
attractive alternatives in the set of GHG reduction options 
available today. Regardless of the cost ranges discussed 
below, it is important to note a fundamental characteristic 
of RECs and offsets: unless the purchasing entity owns 
(funds and operates) the projects retiring the carbon 
in the atmosphere, RECs and offsets are a cash outflow 
to the entity and do not provide direct ownership or 
management capability. 

The prices of both RECs and offsets vary based on quantity 
and the duration of the contracts with different vendors. The 
average price can vary from $30 to $60/ton. This establishes 
a market reference for internal Stanford GHG reduction 
projects. 

Figure A-2 (above) shows the price per ton of emissions 
reductions for on-campus projects. All projects “below the 
line” represent net economic benefits to Stanford. Projects 
“above the line” have a net cost. 

While capital is a limiting factor, using Stanford’s budget 
to invest in long-term efficiency projects that generate net 
savings is a priority, followed by investing in projects with a 
net cost but great emissions reduction potential. Stanford’s 
budget is more effectively spent on capital projects with 
long-term net economic benefits than on annual operating 
expenses for offsets.

vArying StAndArdS 
Many organizations sell offsets, but the lack of formal 
regulation of this market means that all offsets are not 
equal. Organizations and vendors use different standards to 
guarantee the quality of their offsets in this voluntary market. 
Some examples are the following: 

CLean deVeLOpment meChaniSm (Cdm) StandardS: A 
flexible compliance mechanism of the Kyoto Protocol, CDM 
supports offset projects in developing countries. Sanctioned 
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as a way for governments and private companies to earn 
carbon credits, CDM-produced offsets, which can be traded 
in a marketplace, must meet stringent standards with strict 
"additionality" requirements (see Legitimacy Requirements 
for RECs and Offsets, above). Nevertheless, loopholes in the 
carbon credit protocols/standards have caused undesired 
market behavior. 

VOLuntary GOLd Standard: Developed by a group of 
nongovernmental organizations, the Gold Standard is 
designed to be more stringent than CDM standards. For 
example, it does not certify sequestration projects that 
are difficult to accurately quantify. It requires third-party 
monitoring and verification of projects and includes strict 
"additionality" requirements.

Green-e StandardS: Run by the U.S. nonprofit Center for 
Resource Solutions, Green-e sets standards and verifies 
renewable energy projects in the United States. 

CaLifOrnia CLimate aCtiOn reSerVe prOtOCOLS: The CCAR 
launched Climate Action Reserve in 2008, bringing order 

to the voluntary carbon market to assure high degrees 
of environmental integrity, transparency, accuracy, and 
accountability in that market. The reserve is likely to play a 
strong role in implementation of cap and trade under AB 32. 

In the past few years, the carbon offset industry has improved 
the transparency of these instruments. However, additional 
standardization of reporting methodology will benefit both 
buyers and sellers.

entAngled regulAtionS 
Significant uncertainty surrounds the interplay between 
California and federal regulations and how that impacts the 
definition and use of different carbon instruments. Federal 
activities are expected to accelerate, and the federal Clean Air 
Act authority may soon mandate a federal carbon tax. While 
CARB hopes that the interplay between California or WCI cap 
and trade and a carbon tax will be smooth, at a minimum 
it will impose administrative and reporting requirements 
and possibly a sizable financial responsibility on regulated 
institutions. 
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In addition, at a state level, the operational placement for 
carbon instruments has not been fully determined. RECs are 
currently seeking certification to count as allowances in the 
carbon cap-and-trade market in California. Regulatory experts 
speculate that state or national regulatory schemes will 
supersede the current voluntary market for RECs. Similarly, 
recognition of voluntary reduction or offset methodologies 
under the AB 32 implementation plan does not in any way 
guarantee that the resulting offsets can be used for other 
compliance purposes.

perception 
Carbon offsets are popular concepts, having gained 
recognition and support in the media as a tool for individual 
action. However, offsets are still defined in broad terms to 
refer to any effort to reduce GHG emissions, and their use 
will greatly benefit from the clarity provided by the AB 32 
implementation process. Perhaps the biggest perception 
issue with offsets is that they involve annual cost without the 
security of infrastructure improvement that the beneficiary 
entity can manage and monitor. In addition, offsets suffer 
from the public perception of “buying one’s way out” of 
making needed changes to infrastructure. 

imPlications for stanford 

university

STANFORD UNIVERSITY WILL BE REGULATED UNDER AB 

32. CARB has imposed reporting emissions thresholds of 
25,000 MTCO2e for any entity and 250,000 MT for any power 
generation facility. Because Stanford procures power from 
Cardinal Cogeneration (owned and operated by General 
Electric) and the current Scope 1 and 2 emissions exceed 
250,000 MTCO2, the university will be regulated. 

ALLOWANCES WILL NOT BE FREE. Stanford will not be given 
free allowances for carbon because the proposed regulation 
gives “free allocation” only to the manufacturing industry, 
not to university CHPs. 

THERE IS NO CAP ON HOW MUCH GAS STANFORD CAN BURN; 

STANFORD WILL JUST HAVE TO BEAR THE INCREMENTAL 

ALLOWANCE COST. Cap and trade does not limit the amount 
of CO2 that a covered source can emit. However, Stanford 
will always have incentive to reduce emissions because it will 

simply cost more to emit more over time. The expectation 
underlying the cap-and-trade program is that efficient 
installations will always be better off than inefficient ones, 
creating an incentive to be greener. The instrument has not 
and will not set a legal limit to how much fuel a regulated entity 
can burn or use, Stanford will just need to be prepared to pay 
to procure allowances at an estimated price of $10–$30/ton 
of CO2. In essence, the environmental stewardship question 
is intertwined with economic prudence. The regulation is 
designed to make emissions incrementally expensive. 

THE COST ESTIMATION FOR ALLOWANCES PER THREE-YEAR 

COMPLIANCE PERIOD IS:  
total Scope 1 and 2 emissions in MTCO2e x $ allowance cost  
= 200,000 MTCO2e x $15 to $30 
= $3 million to $6 million 

STANFORD’S LONG-TERM STRATEGY SHOULD FOCUS ON 

GREENING ENERGY SUPPLY TO THE MAXIMUM EXTENT. Cap 
and trade is only one of the AB 32 regulatory instruments. 
The REP standard requires 33% of renewable energy in the 
state’s fuel mix. The Low Carbon Fuel Standard and the 
California Advanced Clean Cars Program account for more 
than 150 million cumulative metric tons of reductions. Going 
towards "green" is a cheaper long-term strategy because 
the combination of cap and trade and REP is designed to 
systematically introduce a carbon price to fossil fuel purchase 
and use, thus ultimately reducing that use. 

“Cap and trade is a market-based mechanism, not a direct 
regulation. We are not trying to say, ‘You should do this,’ as 
is the case with direct regulation. The expectation is that the 
market will adjust to a low-carbon economy and the entities 
that adopt quickly will come out as winners.” – CARB staff

Stanford’s energy planning horizon is 2050, well beyond AB 
32’s planning horizon. But the effect of the regulation will 
hold, national regulation may be coming, and both are likely 
to be designed to help drive investment into activities that 
result in lower GHG emissions. 

IF DONE RIGHT, EARLY ACTION WILL NOT HURT THE UNIVERSITY. 

Entities that have demonstrated reductions prior to the 
initiation of the cap-and-trade program could be eligible for 
allowance value. This would incentivize early reductions, 
which would reduce cumulative emissions.
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AB 32 HAS A BIAS FOR COGENERATION, BUT HIGHER EFFICIENCY 

IS ALL THE BETTER, AND MANY OF THE TERMS FOR CHP 

REGULATION ARE YET TO BE DEFINED. The main reason AB 
32 favors cogeneration is that the grid will have a carbon 
tax. Much remains to be determined on timing, quantity of 
allowances, and the use of natural gas. 

GAS PRICE PROJECTIONS ARE UNCERTAIN, BUT GAS WILL 

NOT BE CHEAP. Cap and trade covers electricity and large 
stationary sources starting in 2012. In the second compliance 
period (~2015–2017), transportation fuel and natural gas for 
residential and commercial use will also be covered, and gas 
prices will be subject to a carbon adder. 

recommendAtionS For StAnFord regArding 
cArBon inStrumentS 

Given the annual costs and regulatory uncertainty, RECs, 
allowances, and carbon offsets should not be treated as 
fundamental building blocks of Stanford’s Climate Plan. 
RECs and offsets should be viewed as complementary to 
a robust and actionable GHG reduction plan founded on 
infrastructure and programmatic improvements that support 
individual action to serve the campus in the long term. RECs 
and offsets are to be used to fill the gap between on-site 
projects and a specific GHG goal. If Stanford does decide 
to enter this market, here are some recommendations for 
possible scenarios in which these mechanisms can add value 
to Stanford’s emissions reduction goals.

reSearCh: One of Stanford’s interdisciplinary environmental 
institutes should engage in a steady but minimal annual 
investment in some carbon instruments (most applicably 
offsets and RECs) to monitor how the market is evolving. This 
could be a student-managed project. 

puBLiC reLatiOnS: RECs and offsets have gained an 
increasingly positive image in the business world for offering 
some option to consumers and businesses who want to make 
a contribution to the emerging green market and accept the 
risks associated with the purchase. Stanford should develop 
a policy for academic and operational departments and 
their special events to allow and acknowledge purchase of 
RECs, if the activities have potential to create a positive PR 
opportunity. 

prOGrammatiC inCentiVe fOr indiViduaL aCtiOn: Stanford 
should continue to consider purchasing RECs and offsets 
for specific sources of GHG emissions that cannot be fully 
mitigated by infrastructure improvements. For example, 
departments could offer a subsidy to commuters to purchase 
offsets for commuting; such a program could encourage 
students and employees to participate in the process 
voluntarily and alter their commute behavior. 

The following steps are recommended if Stanford purchases 
RECs or offsets for research or to complement other emissions 
reduction programs: 

• Stay current with the carbon emissions market (both 
regulations and pricing).

• Determine the percentage of emissions Stanford could 
reduce through RECs and offsets.

• Determine a range (0% to 100%) of the remaining emis-
sions from a chosen target that are currently not planned 
to be met by reductions from infrastructure improvement 
projects.

• Determine the gap between cost-effective demand or 
supply projects and the GHG goal, and use RECs or offsets 
to make up the difference.

Implement on-campus conservation and renewable energy 
projects that are low cost or have a positive internal rate of 
return.

Once the VERs and/or RECs are part of Stanford’s GHG strat-
egy, work with providers as described in the Consumer Guide 
to Carbon Offsets.
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Appendix B: Stanford Emissions Inventory

summary 

Stanford University has committed to estimating and 
reporting its GHG emissions in accordance with the Climate 
Registry (TCR)'s General Reporting Protocol (GRP).1 This 
involves estimating GHG emissions resulting from Stanford 
operations, compiling a GHG inventory, and reporting the 
inventory results via the Climate Registry Reporting Online 
Tool. A TCR-approved service provider must verify the 
completed inventory.

Figure B-1 shows the official Scope 1 and 2 emissions inventory 
and the unofficial Scope 3 emissions for the university, 
plus CEF emissions attributable to steam and chilled water 
deliveries to the Stanford Hospital and Clinics (SHC). Total 
GHG emissions (Scope 1, 2, and 3 plus SHC steam and chilled 
water) were about 276,500 MTCO2 in 2011.

Protocols for the emissions 

inventory

In 2001, the state of California created the nonprofit California 
Climate Action Registry (CCAR) to facilitate voluntary 
accounting and reporting of GHG emissions. In 2010 CCAR 
transitioned its membership to TCR, a nonprofit emissions 
registry for North America.

The CCAR GRP required the filing of Scope 1 and 2 emissions 
inventories with independent third-party verification, and 
encouraged the filing of Scope 3 emissions as well. Stanford 
joined the CCAR in 2006 and used this protocol to prepare 
and file its GHG emission inventories through 2009. In 2010, 
Stanford transitioned to the TCR protocol.

organizational Boundary

The organizational boundary encompasses all the facili-
ties and operations that Stanford owns or controls within 

1  The Climate Registry General Reporting Protocol, Ver-
sion 1.1, May 2008.

the geographic boundary (the state of California). Stanford 
reports all of the associated GHG emissions for those opera-
tions and facilities that it wholly owns or over which it has 
operational control. 

oPerational Boundary 

Within the organizational boundary, Stanford assigns its 
emissions sources to categories, as described below.

cAtegorieS oF emiSSionS And Source 
identiFicAtion

The GRP requires TCR members to account for emissions in 
the following categories:

• Direct emissions from sources owned or controlled by the 
member:

• Mobile combustion sources;

• Stationary combustion sources;

• Process functions; and

• Fugitive sources.

• Indirect emissions from sources that occur because of a 
participant’s actions:

• Purchased and consumed electricity; and

• Purchased and consumed heat, steam, or cooling. 

Stanford’s self-reported operational boundary includes the 
following emission categories:

• Scope 1 – stationary combustion

• Scope 1 – mobile combustion

• Scope 1 – process

• Scope 1 – fugitive
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• Scope 2 – purchased electricity

• Scope 2 – purchased steam

• Biogenic – mobile biomass combustion

stanford university emissions 

inventory

The geographic boundary for Stanford University GHG re-
porting is the Stanford main campus, which does not include 
SHC or SLAC National Accelerator Laboratory.2 Stanford’s 
emissions inventories from 2006 to 2009 can be viewed at 
http://www.climateregistry.org/tools/carrot/carrot-public-
reports.html. Inventories starting in 2010 can be viewed at 
https://www.crisreport.org/web/guest/analysis-and-reports. 
Please note that the information reported below includes de 
minimis or de minimis–equivalent emissions.

• In 2006, Stanford’s initial inventory of core Scope 1 and 
2 GHG emissions (CO2e) from the main campus totaled 
approximately 168,400 MT.3

• In 2007, Stanford’s inventory of core Scope 1 and 2 GHG 

2  SHC and the SLAC National Accelerator Laboratory are distinct organizations 
that do not fall under the university’s operational control.

3  WRI/WBCSD Protocol

emissions (CO2e) from the main campus totaled approxi-
mately 182,900 MT.

• In 2008, Stanford’s inventory of core Scope 1 and 2 GHG 
emissions (CO2e) from the main campus totaled approxi-
mately 180,700 MT.

• In 2009, Stanford’s inventory of core Scope 1 and 2 GHG 
emissions (CO2 e) from the main campus totaled approxi-
mately 182,400 MT.

• In 2010, Stanford’s inventory of core Scope 1 and 2 GHG 
emissions (CO2e) from the main campus totaled approxi-
mately 195,800 MT.

• In 2011, Stanford’s inventory of core Scope 1 and 2 GHG 
emissions (CO2e) from the main campus totaled approxi-
mately 198,400 MT.

• The campus has also prepared unofficial inventories of 
its Scope 3 emissions and emissions attributed to steam 
and chilled water deliveries to SHC from the CEF.

• Emissions of the five other GHGs identified in the Kyoto 
Protocol (methane, nitrous oxide, hydrofluorocarbons, 
perfluorocarbons, and sulphur hexafluoride) were re-
ported to the CCAR for the first time in 2009. They com-
prise one-tenth of one percent of Stanford’s total GHG 
emissions.

Cardinal Cogen (SU) 
59%
Cardinal Cogen (SHC)
11%
Non-cogen Electricity Purchases
6%
Non-cogen Natural Gas Purchases
5%
Stanford-owned Vehicles
1%
Simplified Estimation (de minimis equivalent)

1%
Business Air Travel
8%
Driving Commuters 
9%  

Emissions for 2011 per the Climate Registry 
General Reporting Protocol.

2011 Emissions Inventory
(metric tons CO2)

Figure B-1: 2011 emiSSionS inventory (metric tonS co2)
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camPus growth and emissions 

trends

Long-term energy demand projections were developed 
based on projections of campus growth in GSF and expected 
average energy intensity per square foot.

The actual campus GSF served by each type of energy 
service (electricity, steam, and chilled water) as of 2008 
were determined based on actual data and planned growth 
information from the campus capital plan, which covers 
the period through 2020. For the period after 2020, three 
growth scenarios were developed consistent with the 
recently completed campus Sustainable Development Study, 
developed by the Planning Office.

More specifically, projections of average energy intensity per 
square foot were calculated by determining the overall net 
growth rate in energy demand over the past 20 years and 
dividing that by the change in GSF. These estimates were 
applied to the GSF projections to develop growth projections 
for each of the three energy services. Using these energy 
intensity demand projections, a forecast of future campus 
GHG emissions was prepared using three possible scenarios:

• Business-as-usual emissions with growth

• Emissions with growth and air travel

• Emissions with growth, air travel, and commute

For A complete liSt oF ASSumptionS And 
methodologieS, pleASe contAct: SuSAn 

vArgAS, FAcilitieS energy mAnAgement, 
SuSAnk@BonAir.StAnFord.edu
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Appendix C: Campus Utilities  

Growth Projections

A long-range forecast of campus electricity, steam, and chilled water demands was prepared using the current campus building 
construction schedule (for growth through 2020) and the three growth scenarios considered in the Sustainable Development 
Study. 

Figure c-1: projected electricAl conSumption
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Figure c-2: projected SteAm conSumption
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Figure c-3: projected chilled WAter conSumption
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Achieving heat recovery at this scale would require a com-
plete conversion of the campus steam distribution system to 
a hot water distribution system. Figures D-1 and D-2 depict 
one possible phasing plan for such a conversion. Additional 
benefits beyond facilitating the deployment of heat recovery 
include the following: 

• Heating system line losses could be reduced from about 
12% to 4%;

• Operation and maintenance cost would be much lower; 

• Substantial capital costs for replacement of aging por-
tions of the steam system could be avoided; and 

• Capital costs for future system expansion and intercon-
nection to new buildings would be much lower.

This analysis examined several case studies and analytical 
reports explaining the benefits of heat recovery and steam to 
hot water conversions, including the following:

• Industrial Heat Pumps for Steam and Fuel Savings, US 
Department of Energy

• Water to Water Heat Pumps, York Chiller Company

• District Heating (DH) System Optimization: Principles 
and Examples from US Army Studies, Roland Ziegler, GEF 
Ingenieur AG

• From Steam to Hot Water and CHP: University of Roch-
ester Converts, Morris A. Pierce, University of Rochester, 
District Energy Magazine, Third Quarter 2007

• Efficiency of Steam and Hot Water Heat Distribution 
Systems, Gary Phetteplace, CRREL, U.S. Army Core of 
Engineers

Appendix D:  Benefits of Converting Steam 

Distribution to Hot Water 
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Peer review reports are available upon request. The following 
groups contributed reports:

2009 –Jacobs Carter Burgess

2009--Affiliated Engineers, Inc.

2010—Enginomics

2011—Black and Veatch – Economic Model

Appendix E:  Peer Review Consultants Reports
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